ENGINEERING DESIGN SERVICES AGREEMENT
FOR SUMMERLIN PARKWAY WIDENING, US 95 TO CC 215

THIS AGREEMENT is made and entered into this _ day of
by and between the CITY OF LAS VEGAS, a municipal corporatlon within the State of Nevada
(herein the “City™), and G.C. WALLACE, INC. (herein the “Consultant”).

WITNESSETH:

WHEREAS, the City intends to widen Summerlin Parkway between US 95 and CC 215
(herein the “Project™); and

WHEREAS, the City desires to retain a qualified engineer who will be responsible for
providing the engineering design services hercinafter set forth below; and

WHEREAS, the Consultant is properly licensed and qualified in accordance with the
Nevada Revised Statutes as an engineer and has the personnel and facilities necessary to perform
the services hereinafter set forth within the time required under this Agreement.

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree to
the following terms, conditions and covenants set forth in Sections One through Ten hereof:

SECTION ONE
CONSULTANT RESPONSIBILITIES

1.01  Consultant Services. The Consultant hereby agrees to provide the basic services
and the additional services set forth in Exhibit “A” (Scope of Services) and Exhibit “B”
(Additional Services) attached hereto.

1.02  Performance Standards. In performing the services set forth in this Agreement,
the Consultant shall follow practices consistent with those generally accepted within the
engineering profession.

1.03  Document Review. The Consultant shall be responsible for reviewing each
document prepared by the Consultant and its subconsultants 1nclud1ng, without limitation, the
plans, drawings and specifications for the purpose of ensuring that such documents are
technically sound, in conformance with applicable federal, state and local statutes, codes,
ordinances and other regulations, and do not violate or infringe upon any patent rights.

1.04  Waiver. The City’s approval of any documents or services furnished by the
Consultant shall not in any way relieve the Consultant of responsibility for the professional and
technical accuracy of its documents or services. The City’s review, approval, acceptance or
payment for any of the Consultant’s services shall not be construed to operate as a waiver of any
rights enjoyed by the City under this Agreement or of any cause of action arising out of the
performance of this Agreement. The Consultant shall remain liable in accordance with the terms
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of this Agreement and applicable law for the damages to the City caused by the Consultant’s
negligent act or omission committed in the performance of this Agreement.

1.05 Consultant Representative. The Consultant’s Representative is hereby
designated as Tim McCoy, P.E., Project Manager, who shall be responsible for the services
required under this Agreement. All of the services specified by this Agreement shall be
performed by the Consultant’s Representative, or by the associates and employees identified in
the Consultant’s proposal provided that such associates and employees perform under the
personal supervision of the Consultant’s Representative. All employees identified in the
Consultant’s cost proposal shall be subject to approval by the City’s Representative. Should the
Consultant’s Representative, or any associate or employee, be unable to complete his or her
responsibility for any reason, the Consultant will replace the employee with a qualified person
approved by the City. If the Consultant fails to make a required replacement within thirty (30)
days, the City may terminate this Agreement for default as provided in Section 10.03 of this
Agreement.

1.06  Correspondence Review. The Consultant shall furnish the City’s Representative
copies of each correspondence, if any, sent to the Contractor and to any regulatory agencies for
approval and review prior to the mailing such correspondence.

1.07  Cooperation with the City. The Consultant agrees that its officers, associates,
employees and subconsultants will cooperate with the City in providing services under this
Agreement and will be, with advance notice, available for consultation with the City at such
reasonable times as to not conflict with the City’s other responsibilities.

SECTION TWO
CITY RESPONSIBILITIES

2.01  City Representative. The City Engineer or his authorized representative is hereby
designated as the City’s Representative with respect to this Agreement. The City’s
Representative shall have complete authority to transmit instructions, receive information,
interpret and define the City’s policies and decisions with respect to the services of the
Consultant.

2.02 Review of Services and Documents. The services to be performed by the
Consultant shall be subject to periodic review by the City’s Representative. To prevent an
unreasonable delay in the Project, the City’s Representative will endeavor to examine and
comment in writing on the documents including, without limitation, the plans, drawings and
specifications furnished by the Consultant within twenty-one (21) days of receipt of such
documents.

2.03  Access to Records. The City shall, without charge, furnish a copy to, or make
available for examination or use by, the Consultant, as it may request, any documents and data
which the City has available including, without limitation, reports, maps, plans, spectfications,
surveys, records, ordinances, codes, regulations, other documents related to the services required
under this Agreement. The City shall assist the Consultant in obtaining data and documents from
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public agencies and from private citizens and business firms whenever the City determines that
such material is necessary for the completion of the services required by this Agreement.

2.04  Cooperation with Consultant, The City agrees that its officers and employees
will cooperate with the Consultant in the performance of this Agreement and will be, with
advance notice, available for consultation with the Consultant at such reasonable times as to not
conflict with the Consultant’s other responsibilities.

SECTION THREE
CHANGES TO CONSULTANT’S SERVICES

3.01 Requested Changes. The City Engineer or his authorized representative may at
any time, by written order, make changes which may result in an increase or decrease in the
services to be performed by the Consultant under this Agreement.

3.02  Adjustment of Compensation. If the changes requested by the City cause an
increase or decrease in the cost or time required to perform any of the services required
hereunder, an equitable adjustment shall be made in the compensation to be paid to the
Consultant under Section Seven, or in the time of performance under Section Eight, or both, and
this Agreement shall be modified in writing accordingly. Any claim for adjustment under this
Section must be asserted in writing within thirty (30) days from the date of receipt by the
Consultant of written notification of the changes to the services to be provided by the Consultant
unless the City grants in writing a further period of time. Failure to assert such claim within the
time limit provided herein shall constitute a waiver of any right to seek any equitable adjustment
in compensation with respect to that change.

SECTION FOUR
ADDITIONAL SERVICES OF CONSULTANT

4.01 Additional Services. The Consultant shall provide the additional services
described in Exhibit “B” attached hereto if, and only if, so requested in writing by the City.
Payment for the additional services will be made to the Consultant in accordance with Section
Seven of this Agreement.

402  Attendance at Meetings or Public Hearings. The Consultant shall notify the City
in advance of any additional costs which may be incurred prior to attending any meetings or
public hearings as may be necessary to clarify the interpretation of the services performed by the
Consultant under this Agreement.

SECTION FIVE
SUB-CONSULTANT AGREEMENT

5.01  Sub-consultant Provisions. In the event that the Consultant with the approval of
the City as required under Section 10.07 enters into an agreement with a sub-consultant for the
performance of any of its obligations hereunder, the following provisions shall be included in
each sub-consultant agreement:
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(1) The Consultant agrees to pay the sub-consultant when paid by the City for that
portion of the services provided to the City and no liability shall arise on the part of the
Consultant to the sub-consultant for payment of the sub-consultant services until payment has
been made to the Consultant by the City. If the City has paid the Consultant for said sub-
consultant services, the subconsultant’s only recourse is against the Consultant and not against
the City, either through the institution of legal or equitable action or the attachment of any lien,

(1i) The sub-consultant shall have no more rights against the City than that of the
Consultant,

(u1)  The sub-consultant agrees to be bound by all the terms, conditions and obligation
of this Agreement unless the City has approved any deviation, change or modification in writing,
and

(iv)  Unless otherwise approved by the City’s Representative, the subconsultant will
obtain and maintain professional liability insurance (Errors and Omissions coverage) in
connection with the subconsultant services in an amount equal to that required of the Consultant
as provided in subsection C of Section 10.05 of this Agreement.

SECTION SIX
TERM OF AGREEMENT

6.01 Term. This Agreement shall commence on the day it is approved by the City
Council or other person duly authorized to execute this Agreement (which shall be inserted in the
first paragraph set forth above) and shall remain in force and effect until the Project is completed
unless the City serves upon the Consultant a thirty (30) day written Notice of Termination
pursuant to Section 10.02. The termination of this Agreement shall not release cither party from
any of its continuing obligations hereunder.

6.02 Disputes. This Section shall not be construed to preclude the filing of any dispute
arising out of the performance of this Agreement or in connection with the subject matter hereof,
nor shall this Section be construed to change the date or the time on which a cause of action
arising out of the performance of this Agreement or in connection with the subject matter hereof,
would otherwise accrue under the statutes of limitation or doctrines of law.

SECTION SEVEN
COMPENSATION AND TERMS OF PAYMENT

7.01  General. At the time of approval of this Agreement by the City Council, the City
agrees to set aside three million two hundred forty nine thousand nine hundred and thirty dollars
($3,249,930) as the total appropriation for the performance of this Agreement. In no event shall
the total payments to the Consultant for the services (basic and additional services) provided
under this Agreement exceed the aforementioned amount appropriated without prior approval of
the City.
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7.02  Compensation: Basic Services (Lump Sum by Task). The City agrees to pay the
lump sum amount attributable to each task and, if applicable, each subtask, set forth in Exhibit
“A” which is completed by the Consultant. The Consultant agrees to complete each task and, if
applicable, each subtask, for the amount of the lump sum set forth in Exhibit “D” regardless of
the number of manhours which must be expended to complete the performance of this
Agreement. The total payments to the Consultant for the completion of these tasks shall not
exceed two million seven hundred fifty thousand eight hundred and eighty dollars ($2,750,880)
without prior writien approval from the City. Such payment is based upon the individual lump
sum amounts that are identified in Exhibit “D”, being derived from the manhour estimates
(including subconsultants) set forth in Exhibit “C” attached hereto.

703  Compensation: Additional Services. For the additional services set forth in
Exhibit “B,” the City shall pay to the Consultant either a lump sum or an hourly fee based upon
the hourly rates set forth in Exhibit “D” attached hereto, whichever is approved in writing by the
City’s Representative. Such payment shall not exceed four hundred ninety nine thousand and
fifty dollars (8499,050) without the prior written approval of the City.

7.04  Invoice. An invoice shall be submitted to the City each month for the services
provided during the previous month. An original invoice and one copy shall be provided to the
City’s Representative in the format of Exhibit “F” (Invoice Format) attached hereto. Payment
shall be due within thirty (30) days after the date of receipt by the City’s Representative of the
monthly invoice. Failure to pay the Consultant within a 45 day period shall result in a one-half
of one percent (1/2%) charge on the unpaid balance unless the City has notified the Consultant
within the aforementioned period that it is disputing the amount due and owing under the
invoice. Such disputes shall be handled as provided in Section 10.20A of this Agreement.

7.05  Right of Set-Off. The City’s Representative may subtract or offset the unpaid
invoice from the Consultant any damages, costs and expenses caused by reason of, or as a
consequence of, the negligent, or reckless act or omission of the Consultant in the performance
of the services under this Agreement including, without limitation, errors or deficiencies in the
plans, drawings, specifications and other documents prepared by the Consultant. The City’s
Representative shall provide a written statement to the Consultant of the damages, costs and
expenses which have been subtracted from any payment to the Consultant along with appropriate
documentation and receipts, if any, and a description of the errors or deficiencies attributed to the
Consultant. If the Consultant disputes the right or amount of the deduction made by the City, the
Consultant may file a claim pursuant to Section 10.20 of this Agreement.

7.06  Final Payment. Within thirty (30) days afier the completion of construction and
close-out of the Project, the City shall make the final payment for any additional services which
might have been provided by the Consultant.
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SECTION EIGHT
PERFORMANCE SCHEDULE

8.01 Performance Schedule. The parties hereto have agreed to a general performance
schedule (the “General Performance Schedule™) which is set forth in Exhibit “E” attached hereto.
Subsequent to the execution of this Agreement, the Consultant shall furnish to the City’s
Representative for approval a more detailed schedule of performance (herein the “Detailed
Performance Schedule”) to be attached hereto as Exhibit “E-1 no later than ten (10) days after
Consultant reccives written notice to proceed from the City’s Representative. The Detailed
Performance Schedule shall identify the time for each of the tasks set forth in Exhibit “A”
attached hereto as the period of time that may reasonably be required to complete the tasks
identified. The format of the Detailed Performance Schedule shall be based on a cost-loaded,
task-oriented diagram. In preparing the Detailed Performance Schedule, the Consultant will
provide (21) days for each document that is to be reviewed by the City.

8.02  Revised Performance Schedule. If the Consultant’s performance is delayed or
the sequence of tasks changed, the Consultant shall notify the City’s Representative in writing of
the reasons for the delay or the change. The Consultant shall then prepare a revised General and
Detailed Performance Schedule for submission to and approval by the City’s Representative.

SECTION NINE
AUDIT: ACCESS TO RECORDS

9.01 Records. The Consultant shall maintain books, records and other documents
directly pertinent to performance of this Agreement in accordance with generally accepted
accounting principles and practices for a period of three (3) years after completion of this
Agreement except that books, records or other documents which are subject of a pending audit
shall be maintained for three (3) years after the completion of the audit. The Consultant shall
also maintain the financial information and data used by the Consultant in the preparation or
support of the invoices submitted to the City. Audits conducted pursuant to this provision shall
be in accordance with generally accepted auditing standards, procedures and guidelines of the
City, or its designated representative. The City, or its duly authorized representatives, shall have
access to such books, records, and documents during normal business hours for the purpose of
inspection, audit and copying. The Consultant will provide proper facilities for such access and
inspection.

If the books, records or other documents are not located within Clark County, Nevada,
then in the event of an audit, Consultant agrees to deliver the same to the address designated by
the City. If the books, records or other documents are incomplete, Consultant agrees to pay for
the City’s designated representative’s cost to travel to Consultant’s office to retrieve the omitted
information needed for purposes of the audit.

9.02 Disclosure. The Consultant agrees to the disclosure of the information and
reports resulting from access to records pursuant to Section 9.01 of this Agreement above
provided that the Consultant is afforded the opportunity for an audit entrance and exit conference
and an opportunity to comment and submit any supporting documentation on the pertinent
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portions of the draft audit report, and that the final audit report will include written comments, if
any, of the Consultant.

9.03  Period of Maintenance. The books, records and other documents under Sections
9.01 and 9.02 of this Agreement shall be maintained for three (3) years after the date of the final
payment for the services under this Agreement. In addition, those records and other documents
which relate to any arbitration, litigation or the settlement of any claim arising out of this
Agreement, or to which an audit exception has been taken, shall be maintained and made
available until three (3) years after the date that the arbitration, litigation or exception has been
resolved.

9.04  Subcontract Provisions. The Consultant agrees to include Sections 9.01 through
9.03 of this Agreement in all its subcontracts directly related to performance of services specified
1 this Agreement which are in excess of $10,000.

SECTION TEN
MISCELLANEOUS PROVISIONS

10.01 Suspension. The City may suspend performance by the Consultant under this
Agreement for such period of time as the City, in its sole discretion, may prescribe by providing
written notice to the Consultant at least ten (10) days prior to the effective date of the suspension.
With such suspension, the City shall pay to the Consultant the amount of compensation, based on
percentage of completion of the Project, earned until the effective date of suspension less all
previous payments. The Consultant shall not provide any further services under this Agreement
after the effective date of suspension until otherwise notified in writing by the City. In the event
the City suspends performance by the Consultant for any cause other than the error or omission
of the Consultant for an aggregate period in excess of thirty (30) days, the Consultant shall be
entitled to an equitable adjustment of the compensation payable to the Consultant under this
Agreement, including reimbursement to Consultant for additional costs occasioned as a result of
such suspension of performance. In no event shall the City be liable to the Consultant for more
than the percentage completed at the time of suspension.

10.02 Termination for Convenience. The City reserves the right to terminate this
Agreement without cause or default on the part of the Consultant with the service of ten (10)
days’ prior written notification to the Consultant as provided in Section 10.18. In the event of
termination, without cause or default, the City agrees to pay to the Consultant the reasonable
value for the services performed as of the date that notification of termination is received by the
Consultant.

10.03 Termination for Default. The occurrence of any of the following events shall
constitute a default by the Consultant hereunder (herein “Event of Default”):

(1) If the Consultant shall default in the due observance and performance of
any term, condition or covenant contained in this Agreement,
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(i1) If the Consultant shall (a) voluntarily terminate operations or consent to
the appointment of a receiver, trustee or liquidator of the Consuitant for all or a substantial
portion of its assets, (b) be adjudicated bankrupt or insolvent or file a voluntary petition in
bankruptcy, or admit in writing to the inability to pay its debts as they become due, (¢) make a
general assignment for the benefit of creditors, (d) file a petition or answer secking
reorganization or an arrangement with creditors or take advantage of any insolvency law, or (e) if
action shall be taken by the Consultant for the purpose of effecting any of the foregoing,

(i)  If any warrant, execution or other writ shall be issued or levied upon any
property or assets of the Consultant and shall continue unvacated and in effect for a period of
thirty (30) days, or

(iv)  If the Consultant, in the judgment of the City, fails to provide the services
hereunder properly and with proper dispatch in accordance with the time schedule set forth in
Section Fight of this Agreement, and

) If such Event of Default continues for five (5) days after written notice to
the Consultant, then the City may, without prejudice to any other remedy it may have at law or in
equity, (a) terminate this Agreement, suspend payment of all pending invoices otherwise due to
the Consultant hereunder, and finish this Agreement by such means as the City may see fit,
reserving the right to deduct from any invoice balance due the Consultant for services rendered,
the reasonable and necessary cost of completing the performance of this Agreement with the
remaining funds originally set aside and budgeted therefor and paying the excess, if any, to the
Consultant and in the event the cost of finishing the Consultant’s work exceeds the invoice
balance due the Consultant, such deficiency shall be paid by the Consultant to the City within
five (5) days of receipt of an invoice from the City, or (b) terminate this Agreement and all the
obligations imposed hereunder, including the obligation of any further payment for the services
of the Consultant except for the reasonable value for the services performed as of the date of
receipt of the notice of termination. The cost and expense of completing this Agreement shall be
computed and audited by the City’s Representative. The audit shall be made in accordance with
generally accepted accounting principles and the Consultant shall pay the costs of such audit.

It is expressly agreed that the City reserves the right to offset any and all claims
made by the Consultant for payment of its fees or the reimbursement of additional costs incurred
hereunder, with any claims that the City might have against the Consultant for failure to comply
with any of the terms, conditions or covenants of this Agreement.

10.04 Ownership of Documents. Any and all plans, drawings, specifications and other
documents (including electronic media) prepared or assembled by the Consultant, or any of its
subconsultants, which are related to the performance of this Agreement are deemed to be the
property of the City. In the event of the completion or termination of this Agreement, the City
shall be entitled to the original plans, drawings, specifications and other documents related to this
Agreement not in its possession. The plans, drawings, specifications and other documents may
be utilized by the City for its own use for which they were prepared, and for use on other projects
which may have parts in common with the Project, but not for the construction of any other
project.
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10.05 [Insurance.

A. Coverages. The Consultant shall procure and maintain, at its own expense, during
the entire term of the Agreement, the following policies of insurance:

(i) Workman’s Compensation Insurance protecting the Consultant and indirectly
the City from employee claims based on job-related sickness, discase, or accident.

(i) Comprehensive General Liability Insurance protecting the Consultant, its
agents and vehicles used to provide the services required under this Agreement from claims of
personal injury (including death) and property damage. Such coverage shall be in a minimum
amount of $1,000,000 for the period of time covered by this Agreement. The policy shall be
endorsed to include the City as an additional insured party thereunder.

(iif) Professional Liability Insurance (Errors and Omissions Coverage) protecting
the Consultant from claims arising out of performance of professional services caused by a
negligent act or omission for which the insured is legally liable. Such coverage shall be in a
minimum amount of $1,000,000 for the period of time covered by this Agreement.

B.  Cancellation or Modification of Coverage. The Consultant’s Comprehensive
General Liability Policy shall automatically include or be endorsed to cover the Consultant’s
contractual liability to the City under this Agreement, and its Comprehensive General Liability
endorsed to waive subrogation against the City, its officers, agents, servants and employees and
to provide that the City will be given thirty (30) days’ notice in writing of any cancellation of, or
material change in, the policies.

C. Certificates and Endorsements. The certificates and endorsements for each
insurance policy are to be signed by a person authorized by that insurer and licensed by the State
of Nevada. All deductibles and self-insured retentions shall be fully disclosed in the Certificate
of Insurance. No deductible or self-insured retention may exceed $25,000 without the written
approval of the City. Certificates indicating that such insurance is in effect shall be delivered to
the City before any services are provided under this Agreement.

D. Period of Coverage. If the insurance coverage is underwritten on a “claims made”
basis, the retroactive date shall be prior to or coincident with the date of this Agreement and the
Certificate of Insurance shall state such coverage and the retroactive date. Upon availability, the
Consultant shall maintain coverage for the duration of this Agreement and for two years
following completion of this Agreement. The Consultant shall provide the City annually a
Certificate of Insurance as evidence of such insurance.

10.06 Indemnity. Notwithstanding any of the insurance requirements set forth in
Section 10.05, and not in lien thereof, the Consultant shall protect, indemnify and hold the City,
its officers, employees, and agents (herein the “Indemnitees™) harmless from any and all claims,
damages, losses, expenses, suits, actions, decrees, judgments, arbitration awards, rcasonable
attorney fees and court costs (herein the “Claims”™) which the Indemnitees, or any of them, may
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suffer as a result of, by reason of, or as a consequence of, the negligent or reckless act or
omission of the Consultant, its subcontractors, agents or anyone employed by the Consuitant, its
subcontractors or agents, in the performance of this Agreement.

As part of its obligation hereunder, the Consultant shall, at is own expense, defend
the Indemnitees against the Claims which may be brought against them, or any of them, as a
result of, by reason of, or as a consequence of, the negligent, reckless act or omission of the
Consultant, its subcontractors or agents, for and against which the Consultant is obligated to
indemnify the Indemnitees unless the Indemnitees, or any of them, elect to conduct their own
defense which, in such case, shall not cause a waiver of the obligation of indemnification set
forth herein. If the Consultant shall fail to do so, the Indemnitees, and each of them, shall have
the right, but not the obligation, to defend the same and charge all direct and incidental costs of
such defense (including attorney fees and court costs) against the Consultant.

10.07 Assignment. The City and the Consultant each bind itself and its partners,
successors, administrators and assigns to the other party of this Agreement and to the partners,
successors, executors, administrators and assigns of such other party in respect to all covenants
of this Agreement, except the Consultant shall not assign, sublet or transfer any obligation or
benefit under this Agreement without the written consent of the City. Nothing contained herein
shall be construed as creating any personal liability on the part of any officer or agent of the City.

10.08 Waiver. No consent or waiver, express or implied, by either party to this
Agreement, or of any breach or default by the other in the performance of any obligations
hereunder, shall be deemed or construed to be a consent or waiver of any other breach or default
by such party hereunder. Failure on the part of any party hereto to complain of any act, or failure
to act of the other party, or to declare that other party in default hereunder, irrespective of how
long such failure continues, shall not constitute a waiver of the rights of such party hereunder.
Inspection, payment, or tentative approval or acceptance by the City or the failure of the City to
perform any mspection hereunder, shall not constitute a final acceptance of the work or any part
thereof and shall not release the Consultant of any of its obligations hereunder.

10.09 Consultant Warranties. The Consultant hereby represents and warrants:

(1) That it is financially solvent, able to pay its debts as they mature, and is
possessed of sufficient working capital to complete this Agreement; that it is experienced,
qualified and is able to furnish the plant, tools, materials, supplies, equipment, facilities and
personnel, and is experienced in and competent to perform the services contemplated by this
Agreement, and that it is qualified to provide such services and is authorized to do business in
the State of Nevada,

(i)  That it holds a license, permit or other special license to perform the
services included in this Agreement, as required by law, or employs or works under the general
supervision of the holder of such license, permit or special license, and

(ii))  That it has, pursuant to the requirements of Resclution 79-99 adopted by
the City Council on August 4, 1999 (effective October 1, 1999) as amended by Resolution 105-
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99 (adopted by the City Council on November 17, 1999), disclosed on the form attached hereto
as Exhibit “G”, all of the principals, including partners, of the Consultant, as well as all persons
and entities holding more than a one percent (1%) interest in the Consultant or any principals of
the Consultant. If the Consultant, or its principals or partners, are required to provide disclosure
under federal law (such as Securitics and Exchange Commission or the Employee Retirement
Income Act) and current copies of such federal disclosures are attached to Exhibit “G”, the
requirements of this Section shall be deemed satisfied. During the term of this Agreement, the
Consultant shall notify the City in writing of any material change in the above disclosure on
Exhibit “G” within 15 days of such change.

10.10 Consultant’s Employees. The Consultant shall be responsible for maintaining
satisfactory standards of employee competency, conduct and integrity, and shall be responsible
for taking such disciplinary action with respect to its employees as may be necessary. In the
event the Consultant fails to remove any employee from the contract work whom the City deems
incompetent, careless or insubordinate, or whose continued employment on the work is deemed
by the City to be contrary to the public interest, the City reserves the right to require such
removal as a condition for the continuation of this Agreement.

10.11 Independent Contractor. 1t is hereby expressly agreed and understood that in the
performance of the services required herein, the Consultant and any other person employed by
him hereunder shall be deemed to be an independent contractor and not an agent or employee of
the City.

10.12 Applicable Law. This Agreement shall be construed and interpreted in
accordance with the laws of the State of Nevada.

10.13 Compliance with Laws. The Consultant shall in the performance of its
obligations hereunder comply with all applicable laws, rules and regulations of all governmental
authorities having jurisdiction over the performance of this Agreement including, without
limitation, the Federal Occupational Health and Safety Act and all state and federal laws
prohibiting and/or related to discrimination by reason of race, sex, age, religion or national
origin,

10.14 Severability. In the event that any provisions of this Agreement shall be held to
be invalid or unenforceable, the remaining provisions of this Agreement shall remain valid and
binding on the parties hereto.

10.15 Confidentiality. The Consultant shall treat the information relating to the Project,
which has been produced by the Consultant or provided by the City as confidential and
proprietary information of the City and shall not permit its release to other parties or make any
public announcement or publicity release without the City’s written authorization. The
Consuitant shall also require subcontractors to comply with this requirement.

10.16 Site Inspection. The Consultant represents that it has visited the location of the
Project and has satisfied itself as to the general condition thereof and that the Consultant’s
compensation as provided for in the Agreement is just and reasonable compensation for
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performance hereunder including reasonably foreseen and foreseeable risks, hazards and
difficulties in connection therewith based on such above-ground observations.

10.17 Modification. All modification or amendments to this Agreement are null and
void unless reduced in writing and signed by the parties hereto.

10.18 Notice. Any notice required to be given hereunder shall be deemed to have been
given when the notice is (i) received by the party to whom it is directed by personal service, (ii)
telephonically faxed to the telephone number below provided confirmation of transmission is
received thereof, or (iii) deposited as registered or certified mail, return receipt requested with
the United States Postal Service, addressed as follows:

TO CITY: City Engineer
City of Las Vegas
400 Stewart Avenue
Las Vegas, Nevada 89101

Fax: (702) 382-3232

TO CONSULTANT: Scott Plummer, P.E.
G.C. Wallace, Inc.
1555 South Rainbow Boulevard
Las Vegas, Nevada 89146

Fax: (702) 804-2296

10.19 Prohibition Against Contingent Fees. The Consultant represents and warrants
that no person or entity has been employed or retained to solicit or secure this Agreement with
the Agreement or understanding that a commission, percentage, brokerage or contingent fee
would be paid to that person. For breach or violation of this provision, the City shall have the
right to annul this Agreement without liability or, in its discretion, to deduct from the
compensation to be paid to the Consultant, or otherwise recover, the full amount of such
commission, percentage, brokerage or contingent fee.

10.20 Dispute Resolution.

A. Fee Disputes. Any fee dispute arising under this Agreement which is not disposed of
by mutual agreement between the parties shall be decided by the City Manager, whose decision
shall be reduced to writing and mailed or otherwise furnish a copy thereof, to the Consultant.
The decision of the City Manager shall be final and conclusive unless, within thirty (30) days
after the date on which the Consultant receives its copy of such decision, the Consultant mails or
otherwise furnishes to the City Manager a written appeal from the decision, addressed to the City
Council in care of the City Engineer. The decision of the City Council, or its duly authorized
representative for the determination of any such appeal, shall be final and conclusive. The
Consultant shall be afforded an opportunity to be heard and to offer evidence in support of its
appeal. Pending the final decision of a dispute by the City Council, or its duly authorized
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representative, the Consultant shall proceed diligently with the work to be performed under this
Agreement and in accordance with the City Manager’s decision. :

If, during the performance of this Agreement, a dispute arises between the parties as to
whether the services provided by the Consultant are basic services, or services entitled to
additional compensation, the Consultant agrees to notify the City prior to providing such services
of the Consultant’s intent to seek additional compensation as provided in this Section. Such
notice shall be for the purpose of affording the City the opportunity to monitor and verify the
performance of the additional services and failure to provide the City with such notice prior to
providing the services shall constitute forever a bar and a waiver of such claim.

B. Non-Fee Disputes. All non-fee claims, disputes and other matters in question between
the parties to this Agreement arising out of or relating to the performance of this Agreement, or
the breach thereof, shall be decided by arbitration or litigation, whichever manner of resolution is
designated by the City. As a prerequisite to the exercise of such right, the party seeking to
arbitrate or litigate a claim, dispute or other matter shall notify the other party as required under
subsection D of this Section. For each claim asserted by the Consultant, the City shall notify the
Consultant within thirty (30) days of receipt of such notice as to the designated forum for
resolving the claim, dispute or other matter. Failure of the City to notify the Consultant within
the aforementioned thirty (30) days shall be deemed to be an election on the part of the City to
arbitrate the claim, dispute or other matter in question between the partics. For each claim
asserted by the City, the notice provided to the Consultant under subsection D of this Section
shall also state the forum selected by the City for resolving the claim, dispute or other matter in
question between the parties.

If the claim, dispute or other matter is to be decided by arbitration, then such
determination shall be made according to the current arbitration rules of the American
Arbitration Association or the Nevada Arbitration Association, whichever is selected by the City.
Any arbitration arising out of or relating to this Agreement may include, by consolidation,
joinder or in any other manner, any additional person not a party to this Agreement if so
requested by either party to this Agreement. Any consent to arbitration involving an additional
person or persons shall not constitute consent to arbitration of any dispute not described therein.
This agreement to arbitrate with an additional person or persons, and any decision resulting
therefrom, shall be binding and enforceable under the prevailing arbitration laws of the State of
Nevada.

C. Right of Joinder. In the event the City is named as a party to any arbitration action, or
commences an arbitration action against a party other than the Consultant, which action arises
out of, results from or is connected with the construction of the Project or the performance of the
Consultant’s services hereunder (such as, without limitation, any arbitration action between the
City and the contractor awarded the contract to construct the Project), the Consultant agrees and
hereby irrevocably consents to be joined as a party in the arbitration proceeding and to be bound
by any decision resulting therefrom. Any joinder of the Consultant hereunder is conditioned
upon the handling of such arbitration in accordance with the arbitration rules of the Nevada
Arbitration Association or the American Arbitration Association or as otherwise agreed to by the
parties. None of the time provisions imposed under Subsection D and E of this Section apply to
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the joinder rights provided herein in such a way as to preclude the City from joining the
Consultant as a party to any arbitration proceeding which the City commences or is named as a
party and which arises out of, results from or is connected with the construction of the Project.

If the Consultant is named as an additional party by the City, the Consultant shall not be
entitled to any additional compensation from the City as a result of preparing for, and
participating in, the arbitration.

D. Notice of Claim. In order to be able to arbitrate or litigate any claim, dispute or other
matter in question between the parties under Subsection B of this Section, written notice thereof
must be given by the party requesting the arbitration or litigation to the other party within thirty
(30) days, in the case of notice to the City, or within sixty (60) days, in the case of notice to the
Consultant, after the claim, dispute or other matter arises. The purpose of such notification is to
place the notified party on notice so that proper measures can be taken to properly defend against
such claim, dispute or other matter, and the failure to give such notice shall preclude the party
desiring arbitration or litigation from subsequently arbitrating or litigating that particular claim,
dispute or other maiter.

E. Notice of Arbitration. The filing of the aforementioned notice of claim shall preserve
that party’s right to arbitration, but shall not obligate the party to proceed with arbitration. In the
event that the party requesting arbitration desires to proceed with the arbitration, a written
demand for arbitration shall be filed in writing with the other party and with the American
Arbitration Association or the Nevada Arbitration Association within sixty (60) days after the
filing of the Certificate of Substantial Completion with respect to the Project or final payment to
the Consultant, whichever is the first to occur, and the failure to make such demand shall forever
bar such claim, dispute or other matter from being arbitrated or litigated.

F. Discovery. In the event of arbitration, it is agreed by the parties hereto that all means
of discovery including, but not limited to, depositions and interrogatories will be afforded to the
parties involved in the arbitration, and the appointed arbitrator shall have all authority to impose
sanctions against either party for failing to comply with the rules of discovery provided under the
Nevada Rules of Civil Procedure.

G. Award Final. The award rendered by the arbitrator shall be final, and judgment may
be entered upon its accordance with applicable law in any court having jurisdiction thereof.

H. Mediation. By mutual written consent, in addition to the remedy of arbitration, the
partics may endeavor to settle the claim, dispute or other matter in question between the parties
by mediation in accordance with the current mediation rules of the Nevada Arbitration
Association, the American Arbitration Association or other mediation service agreed to by the
parties. Such mediation may occur at any time, including prior to the date that a hearing may
have been scheduled for the arbitration. If a written request for mediation arises prior to the
expiration of the sixty (60) day notice requirement set forth in Subsection E of this Section, then
such time period shall be tolled (i) for a period of ten (10) days while the request is agreed to or
denied, or (ii) if the request for mediation is agreed to, then until completion of the mediation.
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10.21 Attorney Fees. The prevailing party in any litigation or arbitration brought to
enforce the provisions of this Agreement shall be entitled to reasonable attorney fees and costs.

10.22 Calendar Day. All references in this Agreement to days are to calendar days
unless otherwise indicated.

10.23 Exhibits. All exhibits referenced in this Agreement are hereby incorporated as a
part of this Agreement.

10.24 Agreements Version. This Agreement utilizes the City’s standard form updated
as of March 1, 2006.
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IN WITNESS WHEREOF, the partics have caused this Engineering Design Agreement
for the Summerlin Parkway Widening, US 95 to CC 215 project to be executed the day and year
first above written,

CITY OF LAS VEGAS

By:

OSCAR B. GOODMAN, Mayor

“City”

ATTEST:

BARBARA JO RONEMUS, City Clerk

APPROVED AS TO FORM:

(St o/25/00

eputy City Attorn\e/y Dhate
Thomas R."Green

COTTR. PLUMMER, PE.
Its: Executive Vice President

“Consultant”
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SUMMERLIN PARKWAY IMPROVEMENT PROJECT
Clark County Route 215 BRUCE WOODBURY BELTWAY TO US 95
EXHIBIT “A”
SCOPE OF SERVICES

1.0 DESCRIPTION OF PROJECT

The Project is located along Summerlin Parkway from the Clark County Route 215 Bruce
Woodbury Beltway (CC 215) to the U.S. 95/Rainbow Boulevard Interchange, a distance of
approximately six (6) miles. The west limit of Project is approximately 3,000 feet east of CC 215
centerline at the proposed eastern limits of the CC 215/Summeriin Parkway Interchange
Project. The east Project limit for westbound lanes is the westbound on ramp from US 95 and
for eastbound lanes is the Rainbow Boulevard eastbound off ramp. Appropriate striping tapers
may extend beyond the Project limits. The primary purpose of the Project is to widen the
existing mainline from four (4) through lanes to eight (8) through lanes. The widening will
provide a mixed-use lane and an HOV lane in each direction. The widening for auxiliary lanes
between the on and off ramps will also be included. The scope of the Consultant services for
the Project shall include geotechnical investigations, surveying, project design, feasibility and
environmental studies, preparation of contract documents, special provisions, and cost
estimates. The Project will involve the analysis of alternative methods for the modification of
existing structures at Crestdale Lane, Town Center Drive, Rampart Boulevard, and Buffalo
Drive, as well as major drainage structures at various locations within the Project limits.

The Consultant’s services for this Project will be generally conducted in three (3) phases:

Phase 1: Feasibility Study, Preliminary Design and Environmental Assessment from CC
215 to U.S. 95/Rainbow Boulevard Interchange;

Phase 2: Final Design and Construction Plans from Rampart Boulevard Interchange to
U.S. 85/Rainbow Boulevard; and

Phase 3: Final Design and Construction Plans from CC 215 to Rampart Boulevard
Interchange.

Phases 2 and 3 will commence after Phase 1 is completed and the detailed scope of the Project
is defined. If necessary, Additional Services, as defined in Exhibit B, may be required and
requested. It is anticipated that construction support will be part of Additional Services.

2.0 DESCRIPTION OF DESIGN CRITERIA

Summerlin Parkway shall be designed to AASHTO freeway standards using a Design Speed of
70 miles per hour. The design shall conform to the standards published in the latest edition of
the “Uniform Standard Drawings and Specifications for Public Works Construction, Clark County
Area” as adopted by the City, and Nevada Department of Transportation (NDOT) Standard
Plans. Design criteria for the following agencies shall also be adhered to: Regional
Transportation Commission (RTC), Clark County Regional Flood Control District (CCRFCD),
City of Las Vegas (sanitary sewer), Nevada Department of Transportation, Las Vegas Valley
Water District (LVVWD), Southern Nevada Water Authority (SNWA) and other local utility
providers.
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Specific design references to be used on this project include the following:

a. A Policy on Geometric Design of Highways and Streets (AASHTO).

b. Uniform Standard Specifications for Public Works' Construction, Offsite
Improvements, Clark County Area, Nevada, RTC.
C. Uniform Standard Drawings for Public Works’ Construction, Offsite

Improvements, Clark County Area, Nevada, Volume | and Voiume I, RTC,

d. Manual of Uniform Traffic Control Devices.

e. Clark County Regional Flood Control Hydrologic Criteria and Drainage Design
Manual.

f. Design and Construction Standards for Wastewater Collection Systems, 1997,

Southern Nevada.
g. AASHTO Design Standard Specification for Bridges with NDOT Supplement.
h. NDOT Standard Plans for Road and Bridge Construction.
i. AASHTO Roadside Design Guide
j- Informational Guide to Roadway Lighting (AASHTO)

Where discrepancies exist between design references listed and NDOT Standards, it has been
assumed that AASHTO/NDOT Standards shall control. The City intends to ultimately relinquish
control and maintenance of Summerlin Parkway to NDOT at an undetermined date in the future.

3.0 FEASIBILITY STUDY AND PRELIMINARY DESIGN
TASK 100 - PRELIMINARY AND GENERAL ITEMS

105 Kickoff Meeting: The Consultant shall prepare an agenda and a preliminary Project
schedule and attend a kickoff meeting with the City within ten calendar days of the issuance of
the Notice to Proceed. By noon of the third business day following the meeting, the Consultant
shall prepare and distribute draft meeting minutes to all attendees. The Consultant shall
prepare and distribute final meeting minutes and approved project schedule by the end of the
third business day following distribution of the draft minutes.

= Deliverable: Project kickoff meeting, meeting minutes and project schedule.

110 Regular Monthly Progress Meetings: To be held with the City, other agencies and utility
companies as required. By noon of the third business day following each meeting, the
Consultant shall prepare and distribute draft meeting minutes to all attendees. The Consultant
shall prepare and distribute final meeting minutes by the end of the third business day following
distribution of the draft minutes. For purposes of this Scope of Services, it has been assumed
that eight (8) progress meetings will be held for Phase 1.

* Deliverable: Project progress meeting and meeting minutes.

115 Project Management/Administration: General project management, preparation of
monthly invoices in the City’s format, and coordinate the work of all subconsultants.

120 Project Coordination: Meetings will be held to review and discuss the feasibility,
preliminary design and 30% submittal comments. The review meetings may be held in lieu of,
or in conjunction with, the regular progress meetings. By noon of the third business day
following each meeting, the Consultant shall prepare and distribute draft meeting minutes to all
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attendees. The Consultant shall prepare and distribute final meeting minutes by the end of the
third business day following distribution of the draft minutes.

Deliverable: Project coordination meetings and meeting minutes

125 Public Outreach and Involvement: The Consultant shall provide the following public
involvement program for Phases 1, 2, and 3 of the project:

City Council Briefing. The Consultant shall attend individual briefing meetings with
members of the City Council to provide scope of work and schedule. The Consultant
shall prepare appropriate exhibits and presentation.

Public “Open House” Meetings. The Consultant shall schedule, prepare for and
attend a maximum of six (6) public meetings to solicit public comments and present
project plans. The Consultant shall prepare the necessary exhibits, handouts, and
presentations. The Consultant shall also develop meeting announcement fliers to be
sent to area residents and property owners prior to the public meetings. The City
shall be responsible for meeting notification and arranging meeting space.

Databases. The Consultant will maintain an updated list of property owners within
the project area that can be used for notification purposes. The list will also include
homeowner's associations, businesses, stakeholders, and elected officials that are
pertinent to the project area.

Focus Group/One-on-one Meetings. The Consultant shall schedule, prepare for and
attend a maximum of fifteen (15) meetings groups; such as the following:
o Adjacent property owners
Summerlin Council/ THHC
Del Webb Sun City
Bicycle/Trail
Parks/Landscaping

0000

City TV Channel. The Consultant shall coordinate with the City and provide material
to present on the City TV Channel, as requested.

Newsletters. The Consultant shall prepare and distribute a quarterly newsletter to
provide project updates, upcoming events, and milestones. The newsletters will be
distributed by emails obtained from the public meeting or mailed by the City.

Project Website. The Consultant shall develop and maintain a project website. The
Consultant shall obtain a website address specifically for the project. The website
shall include the following items:

Project overview/limits

Project schedule

Project team

Project photos

Frequently asked questions

Public meeting displays and handouts
Contact information

Links

00000000
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= Information Center. The Consultant shall arrange for an area to display project
exhibits, handouts and other project information.

= Groundbreaking Ceremony. The Consultant shall prepare appropriate exhibits and
information for the groundbreaking ceremony.

Public outreach and involvement following the construction notice-to-proceed will be considered
as an Additional Service.

Note: Additional stakeholder and public meetings may be required to comply with the National
Environmental Policy Act (NEPA).

TASK 200 - ENVIRONMENTAL ASSESSMENT

It is anticipated that federal funds may be utilized directly for the Project (near term or long term
improvements). As a consequence of the National Environmental Policy Act of 1969 (NEPA), it
is assumed that an Environmental Assessment (EA) will be required to consider the Project’s
impacts on traffic, accessibility, neighborhoods, economic factors, natural resources, air quality,
noise, wetlands, historic sites, and travel patterns/modes. Task 200 has been included to
prepare and submit for approval an EA for this Project. 1 is noted that the Consultant cannot at
this time, assure the City that an EA is the appropriate environmental document for this Project,
or that a Finding of No Significant Impact {(FONSI) can ultimately be obtained.

NOTE: For purposes of Task 200, the Project Area shall include the area within the Summerlin
Parkway right-of-way plus any additional roadways, or portions of roadways identified in the
scoping process as alternatives to be considered in the EA.

205 Public Involvement Process

2051 Federal, State, Local Agencies (sponsorship). ldentify federal, state and local
agencies for coordination and consultation on the design and environmental
issues. Make initial contacts with these agencies and request the identification of
issues to consider. Identify and confirm a federal sponsor for the EA.

2052 Method to Achieve Participation. Determine the method for coordination of
public agencies that are not represented in the project team. Determine method
for achieving participation from citizen groups and individuals.

2053 Obtain approval from NDOT. Request and obtain approval from NDOT for the
coordination plan and public involvement process.

» Deliverable: Approved description of Public Involvement Process.

210 Collect Engineering Data

2101 Utilities/Drainage Systems. Collect utility information including size, type and
location of facilities within and adjacent to the Project Area. Collect information
on existing drainage systems within and adjacent to the Project Area. CLV will
provide needed information on its systems.

2102 Geotechnical Reports. Research sources and collect geotechnical data and
reports.
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2103

2104

2105

2106

2107

Right-of-Way information. Obtain right-of-way, easement, prior rights, controlled
access, and other legal documents pertaining to existing and available right-of-
way in the Project Area.

Traffic Projections. Obtain the most current traffic forecasts available from RTC,
CLV, NDOT, and other (private) sources.

Peak Hour Counts. Obtain existing peak-hour counts at all ramps, weaving
sections, mainline, and other locations within the Project Area as needed.

Land development plans/construction plans. Obtain plans for projects adjacent
to the Project Area (i.e. U.S.95 Widening, CC215 Interchanges, Tenaya
Overpass, etc.) Obtain development plans from area developers to determine
future land use and densities.

Public_Transit. Research public transit opportunities in the Project Area,

including existing and planned expansions or service enhancements. Investigate
carpool/vanpool programs, HOV lane master plans and other public or mass
transit opportunities in the Summerlin Parkway or parallel corridors.

= Deliverable: Working paper summarizing the baseline information to be used
to describe the environmental and engineering impacts of each alternative.

215 Collect Environmental Data

2151

2152

2153

2154

2155

2156

2157
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Demographic/Economic Conditions. Identify demographic composition of the

general Project Area. Include population characteristics and economic
conditions.

Existing Land Use Zoning. ldentify and prepare exhibits defining the location of
housing, commercial, industrial, schools, churches, parks, and other uses.
Identify future land uses including redevelopment or intensification of uses.
Determine the location of sensitive community environments and other outdoor
land uses in the Project Area.

Conduct Phase 1 Environmental Site Assessment. Following generally accepted

environmental practices, prepare a Phase 1 Environmental Assessment to
determine the potential existence of contaminants or hazardous materials.

Conduct Noise Measurements. Conduct a noise measurement survey to
determine the ambient noise environment in the Project Area. Identify potential
noise sensitive receptors. Calibrate noise model.

Collect air quality information. Establish existing air quality environment in the
Project Area based on the existing air poliutant monitoring data obtained from the
County Air Quality & Environmental Management Division.

Cultural and historic resources. Identify and describe historic and cultural

resources in the area. Consult with the State Historic Preservation Office
(SHPO).

Biological resources. Through local resources, identify and describe sensitive
biological resources in the Project Area. Note if Project Area is occupied by
sensitive or endangered species.




220 Identify Preliminary Alternatives

2201

2202

2203

2204

Develop Project Purpose and Need. Develop a concise description of the
purpose of widening the Summerlin Parkway from CC215 to U.S. 95 to improve
mobility in the Project Area. Request and obtain approval of the Purpose and
Need from project stakeholders and sponsor agencies.

Develop range of possible alternatives, including No-Build. Utilizing discussions
with sponsor agencies and citizens groups, prepare a listing of all feasible
alternatives to the widening project. All alternatives will be initially considered.

Prepare drawings. Prepare a definition of each alternative, incfuding working
sketches and/or CADD drawings. Submit and obtain concurrence that each
alternative is accepted.

Screen to eliminate fatal flaws and alternatives not meeting project need. Refine
screening criteria to eliminate non-feasible or non-responsive aiternatives.
Refine alternatives and prepare descriptions of remaining, feasibie alternatives.
It is assumed that up to three (3) alternatives (plus No-Build) will be carried
forward. Obtain approval for alternatives to be carried forward.

* Deliverable: Working paper describing and presenting the alternatives that
will be subjected to further refinement and evaluation.

235 Conduct Public Workshop (Scoping)

2351

2352

2353

Prepare displays and handouts. iInclude brief descriptions of the alternative
selection process, skeiches of preliminary alternatives and the basis for their
identification.

Conduct workshop, present information. Coordinate with NDOT'’s public hearing
coordinators and arrange for location, date and format for public hearing.

Document workshop input. Collect written and oral statements and prepare a
workshop document for the record.

= Deliverable: Workshop No. 1 Summary

240 Preliminary Engineering Analysis (up to 3 alternatives, plus No-Build)

2401

2402

2403

2404
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Prepare fraffic analysis. @ Conduct Level-of-Service evaluation for each
alternative. Determine the ability of each alternative to meet the Purpose and
Need of the project.

Prepare construction cost estimates. Complete conceptual-level costs to design
and construct each alternative. Include long-term operational costs, if applicable
(i.e. mass transit).

Evaluate engineering impacts. Evaluate impacts on land use, utilities and private
properties for each alternative. Evaluate compatibility with local traffic patterns.
Determine right-of-way needed and evaluate impact of takings.

Evaluate constructability/traffic control. Determine the impacts to businesses,
commuter traffic patterns and delay for construction of each alternative.




* Deliverable: Engineering Report presenting the comparative analysis of the
alteratives.  (Traffic, Drainage, Ultilities, Right-of-Way, Constructability,
Costs, Business Impacts)

245 Preliminary Environmental Analysis (up to 3 alternatives, Plus No-build)

2451

2452

2453

2454

2455

2456

2457

Assess compatibility with land use. Compare each alternative with adopted and
proposed general plans and zoning. Particularly evaluate the ability of the
project to meet objectives along the corridor.

Determine social/neighborhood impacts. Include issues of access to existing
neighborhoods, neighborhood cohesion, travel patterns (home to work, home to
shop) and public services (school, parks).

Evaluate economic (business) impacts. Include relocation costs (if any), losses
of residences or businesses, loss of access, etc.

Evaluate potential for hazardous materials. Based on information in the Phase 1
Environmental Site Assessment, evaluate the potential for the existence of
contaminants. Describe this potential for each alternative.

Conduct air quality analysis. Prepare a study to conform to the regulations set
forth in the State Implementation Plan (SIP), NEPA and the 1990 Clean Air Act
and Amendments. (It is assumed that RTC will prepare the specific air quality -
modeling required.)

Conduct noise level assessment, Calculate future noise levels at sensitive
receptors using computer simulation.

Define water quality, historic and archeological, biological, floodplain, wetlands.
parklands, and other adverse impacts.

= Deliverable: Environmental Report presenting the comparative analysis of
the alternatives. (Economic, land use, noise, air quality, water quality,
biological, historical, wetlands, and archeological impacts)

250 Refine Alternatives

2501

2502

Based on results of 240 and 245, refine alternatives. Summarize the feasibility,
mitigation and relative merits of each refined alternative. Define criteria for
screening alternatives to a smaller number.

Report. Prepare detailed sketches, drawings and descriptions of remaining
alternatives. Request review and approval of results by project agencies.

= Deliverables: Working paper summarizing the criteria, evaluation and findings
of the refinement process. Sketches and drawings for public workshop.

255 Conduct Public Workshop (Alternatives)

2551
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Prepare displays and handouts. Include brief descriptions of remaining
alternatives, the selection process and the basis for removal of previous
alternatives, if applicable.




2552

2553

Conduct workshop, present information. Coordinate with NDOT’s public hearing
coordinators and arrange for location, date and format for public hearing.

Document workshop input. Collect written and oral statements and prepare a
document for the record.

= Deliverable: Workshop No. 2 Summary

260 Prepare Draft Environmental Assessment (EA)

2601

2602

2603

2604

2605

Describe/refine purpose and need. As a result of the two workshops and
stakeholder meetings, review the original Purpose and Need Statement and
refine or modify as needed to reflect environmental findings.

Describe/define alternatives considered. Prepare detailed description and
concept plans of final alternatives. Describe the ability of each alternative to
meet the project purpose and need.

Describe Engineering Analysis/Mitigations. = Summarize the findings and
mitigation measures, including costs, from the draft Engineering Report.

Describe Environmental Analysis/Mitigations. Summarize the findings and
mitigation measures, including costs, from the draft Environmental Report.

Compile and assemble Draft EA in format prescribed by FHWA. Prepare
exhibits, tables, figures, cost estimates and meeting summaries produced during
the EA process. Prepare written descriptions of environmental consequences of
each final alternative. Indicate preferred alternative for consideration based on
all environmental and engineering consequences. Publish draft EA.

= Deliverable: Draft EA

265 Conduct Formal Public Hearing

2651

2652

2653

Prepare displays, presentation, handouts. Include detailed description of
preferred alternatives, selection process and basis for designation of preferred
alternative.

Conduct Public Hearing. Coordinate with NDOT’s public hearing coordinators
and arrange for location, date and format for public hearing.

Document statements and input from Public Hearing. Collect written and oral
statements and prepare a document for the record.

» Deliverable: Public Hearing Summary

270 Prepare Final EA

2701

2702
2703
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Revise EA. As directed, refine Draft EA based on public input, correspondence,
agency recommendations and further analysis in response to public comments.

Produce Final EA. Distribute final EA as required by applicable regulations.

EA Support. Respond to comments or questions during review period.
* Deliverable: Final EA



TASK 300 - FEASIBILITY STUDY

NOTE: For purposes of Task 300, the Project Area shall refer to the existing Summerlin
Parkway right-of-way only. The Feasibility Study shall not begin unless the Summerlin Parkway
widening project is selected as the Preferred Alternative in the EA phase.

305 Collect Engineering Data: Collect utility information including size, type and approximate
location of facilities. Research and obtain drawings and other information from the following
projects:

CC 215 Beltway/Summerlin Parkway Interchange
Summerlin Parkway/Anasazi Drive Interchange

Tenaya Way Overpass

U.S. 95/Summerlin Parkway/Rainbow Boulevard Interchange
US 95/Summerlin Parkway HOV Fiyerover

FAST Stage 2

Bonanza Trail

Obtain and review available traffic data and traffic projections. Obtain a photographic base map
and other mapping of sufficient quality and scale to develop a preliminary set of feasible
" alternatives. ' ' ' o

310 Traffic Study: The Consultant shall prepare a comprehensive traffic analysis for this
project. The traffic study work will consist of the following general items:

= Existing Traffic Data. The Consultant shall perform AM and PM peak hour turning
movement counts at the ramp intersections with CC 215, Anasazi Drive, Town
Center Drive, Rampart Boulevard, Durango Drive and Buffalo Drive. The Consultant
shall also perform an orientation-destination study for northbound US 95 to Buffalo
westbound off ramp and the Buffalo eastbound on ramp to southbound US 95 and
Rainbow The traffic counts shall also include ADT for Summerlin Parkway and the
cross streets including Anasazi Drive, Town Center Drive, Rampart Boulevard and
Buffalo Drive. Existing traffic counts will be supplemented with other available data
furnished by the City of Las Vegas.

= Project Future Traffic Volumes. Review historical data from NDQOT's permanent
count stations and any additional data or projections provided by the City or RTC
Travel Demand Model. Use travel demand model data (TransCADD), which would
include the Summerlin Parkway widening within its roadway network if available, or
use projected volumes using historical growth rates, to determine design year (20-
year) ADT volumes and design hourly volumes. Project future turning movement
and link volumes using these values ADT Projections.

» Assess Future Traffic Conditions. Perform analyses needed for pavement design
and basic travel lane and turn lane requirements. Evaluate the lane configurations
for Summerlin Parkway, on and off ramps and check weaving distances for
adequacy. Prepare appropriate graphics to display the future traffic volumes and
lane configurations. Prepare an animated simulation model of the future conditions
using Synchro SimTraf software. Determine Traffic Index for pavement design.
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» Ramp/Cross Street Intersection Analysis. Perform level-of-service (LOS) analyses
for the intersections of the cross streets and onfoff ramps. If required, evaluate
alternative improvements to meet satisfactory LOS or provide cost effective
intersection capacity improvements.

= Traffic Control Strategies. Assess traffic control strategies during construction of the
widening to determine the constructability of the improvements under heavy traffic
conditions.

= Deliverable: A Memorandum documenting the results of the traffic analysis. The
memorandum will be utilized to document the basis of the design of the traffic
engineering components. A copy of the Traffic Memorandum will be included in the
Preliminary Design Report.

315 Conceptual Plan: Prepare three (3) alignment alternatives for the preliminary layout of an
eight-lane widening concept, including provisions for ramp metering, ramp braiding at Buffalo
Drive, auxiliary lanes between ramps, structure modifications, and connections to the CC 215
and U.S. 95 interchanges. The connection to the U.S. 95 interchange shall include provisions
for an exclusive HOV lane onto and from U.S. 95. The plan alternatives shall be prepared in
sufficient detail to define right-of-way and controlled access requirements and determine if
existing bridge structures can be modified or if they will require replacement. Impacts to existing
landscaping, utilities, storm drains and lighting shall also be determined for each alternative.

= Deliverable: Conceptual eight-lane plan (roll plot) and cost estimate.

320 Design Workshop: Following the submittal and review of the conceptual plan, the
Consultant shall conduct a meeting with City, RTC, and NDOT to discuss design alternatives
and establish criteria for selecting the preferred alternative. Discussion will include design
criteria, constructability, aesthetics, and other project related issues.

325 Intelligent Transportation System (ITS) Investigation: Conduct a detailed investigation
and conceptual plan for deployment of ITS features through the Project corridor. The
Consultant shall review previous efforts and systems currently contemplated or initiated by the
FAST System. The review shall include, as a minimum, the following features:

a. Traffic Flow Control: Ramp metering design for all on-ramps with HOV bypass
lanes.
b. Surveillance:  Closed-circuit television (CCTV) camera deployments, with

panftilt/zoom capabilities, sited to provide coverage of the entire Summeriin
Parkway facility, including ramps and grade separations.

C. Traffic Flow Monitoring: Traffic detection to allow for continuous monitoring
(volumes, speed and densities) for all ramps and each freeway segment {by
direction and by lane).

d. Traffic Information Dissemination:  Dynamic message signs (DMS) and
trailblazer signs.
e. HOV Lane Management: HOV lane violation detection and development of

2+/3+ HOV lane eligibility criteria.
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f. Incident Management: Low-powered highway advisory radio transmitters.

g. Communications Analysis: Fiber optic cable routing, topology, and technology;
CWTI hi-speed hotspots and/or Mesh Networks.
h. Early deployment features during construction:
* Movable wireless IP cameras for surveillance of staged construction
activities.

=  Website for real-time public monitoring of traffic disruptions.

= Highway advisory radio, optionally with Active signs.

* Diversion plans for pre-development
Following the review of previous efforts, the Consultant shall conduct a meeting with the City,
RTC, NDOT, and RTC-FAST representatives to discuss the details and scope of this sub-task.
A draft report will then be prepared to document the recommendations as to which features to
include in the Project. The draft report will also recommendations as to Project elements that
will allow for future provision of potentially needed TIS features. The Consultant shall then
conduct a review meeting to receive comments and discussion on the draft report and prepare a
Final Report.

* Deliverable: Draft and Final ITS Report.

330 Noise Study: Conduct a detailed analysis of noise impacts along the Project corridor to
‘evaluate the need for sound walls, following procedures of the FHWA and NDOT. The study
shall generally consist of the following procedures:

Inspect Project area and categorize existing land use

Measure the existing area noise levels.

Calculate the project-related noise levels for the interim and ultimate conditions.
Combine the existing and projected noise levels and compare the changes to FHWA
criteria.

= [dentify impacts and potential investigation measures.

Prepare exhibits and displays indicating potential sound wall locations, elevations and design
(materials, colors, heights) for use at public meetings. Prepare recommendations regarding
where sound walls should be constructed in the near term and long term projects.

= Deliverable: Sound Study Report and Sound Wall Exhibits

335 Landscaping and Aesthetic Concepts: Following the preparation of the conceptual plan
described in Tasks 310, the Consultant shall conduct an evaluation of any remaining landscape
areas to determine an appropriate overall landscaping concept for the Summerlin Parkway. The
concept shall consider the existing landscaping intensity, future maintenance, trails, input from
Summerlin community representatives and budget constraints. The landscaping shall also be
compatible with NDOT’s Landscape and Aesthetic Master Plan to the extent it applies to this
project.

Prepare recommendations regarding project landscaping and aesthetic treatments to bridges,
sound walls and other structures. Prepare exhibits and displays suitable to convey alternatives
for use at public workshops. Based on public and City input, modify draft recommendations as
required to finalize the landscaping master plan. Preparation of contract drawings for the
landscaping will be will be performed by an amendment to this contract.
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= Deliverable: Draft and Final Landscape and Aesthetic Master Plan.

340 NDOT Compliance Review: In consultation with NDOT and the City, the Consultant will
conduct a comprehensive review of the existing design and field conditions in preparation for
the City’s future transfer of ownership and maintenance of the Summerlin Parkway. The review
shall include, but not be limited to, the following features:

Horizontal/Vertical Geometrics

Drainage

Roadside Conditions/Barrier Rail/Guard Rail
Traffic Signage/Pavement Markings/ITS
Accel/Decel Lanes and Merge/Diverge Angles
Pavement Width/Shoulder Width

Existing Monuments

Vertical and Horizontal Clearance

Lighting

Landscape/Hardscape

Utility Encroachments/Permitting

Pavement Structure and Condition
Right-of-Way/Controlled AccessNestlng/Deeds
Utility Rights.

Bridge Condition

Maintenance Accommodations

Control of Access Fencing

The compliance review shall consider the conditions after the construction of the project
improvements. A written evaluation of the above items will be prepared and submitted to the
City for review. Any non-standard NDOT features will be discussed and possible mitigation
measures recommended to the City and NDOT. Final design of the mitigation measures shall
be considered as an Additional Service.

* Deliverable: NDOT Compliance Report
TASK 400 — PRELIMINARY DESIGN

Following the completion of the tasks under Task 200 and 300, a preliminary design will be
prepared. This design will incorporate all previously identified features (ITS, landscaping,
NDOT compliance, structure modifications, sound walls, and other City requirements).

For purpose of this preliminary design, it has been assumed that:

= No ramp meters will be included in the plans, but provisions will be made.

= Ramp and cross street capacity improvements will be included, as determined in the
traffic study.

Pavement overlay and/or open-grade on ramps will be included.

Sound walls will be constructed along all residential frontages.

No braided ramps will be included in the plans.

Buffalo Drive and Crestdale Lane overpasses can be modified to span the required
additional fanes.
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= Town Center Drive and Rampart Boulevard bridge structures can be widened to
accommaodate the required additional lanes.

= RCB structure west of Rampart Boulevard will be extended with MSE walis.

» Low-mast continuous lighting will be utilized in residential areas with high-mast
lighting in non-residential areas.

= All of the Interim improvements can be built within existing right-of-way.

» Major drainage structures at Rampart Boulevard and Buffalo Drive provide adequate
capacity for roadway drainage.

» Only one preferred alternative will be advanced to the preliminary design phase.

The specific tasks to be completed for this effort include the following:

405 Control Survey: Control surveys for the project will include sefting aerial panels and
establishing a coordinate system. The control survey will be tied to previously established
horizontal control and to the City's vertical control network utilizing control information provided
by the City. Existing monuments within the project limits will be tied into this control network.
Consultant will establish roadway alignments from control information found in the field and
record information provided by the City

410 Design Surveys: Aerial mapping and field design surveys will be used to develop
engineering base sheets and digital terrain models (DTM). All aerial mapping and DTM will be
produced from aerials flown at an altitude to produce 1 inch to 50 feet horizontal scale with one-
foot contour intervals per National Mapping Accuracy Standards. One-foot interval contours will
be developed utilizing a digital terrain program and the aerial mapping. Topographic surveys of
existing features will be completed in the field to supplement aerial photography.

415 Right-of-Way Mapping: No right-of-way design will be included in this project. Existing
property lines will be transferred from record information to base sheets and tied to the control
network. Right-of-way plans in conformance with NDOT format shall be prepared for the project
limits. Legal descriptions for up to ten (10) parcels needed to complete Summerlin Parkway
overpasses and interchanges and revisions to the control of access will be prepared and
provided {o the City. Temporary construction and permanent easements on private property (up
to a maximum of thirty (30) parcels) will be prepared and provided to the City for acquisition.
The Consultant shall attend four (4) meetings with the City and NDOT to discuss the
requirements for the right-of-way transfer.

420 Horizontal Control Plan: Prepare a horizontal control plan to be included in the contract
plans showing ties to existing monumentation, centerline bearings and distances, right-of-way,
easements (within the right-of-way provided by the City) and project benchmarks, stamped by a
Nevada PLS. A Record of Survey will be prepared. Project Monumentation consisting of up to
twelve (12) horizontal/vertical benchmarks for construction will be completed and added to the
Record of Survey.

425 Geotechnical Investigation and Pavement Design Report: Through a Subconsultant, a
geotechnical and pavement condition investigation will be performed for the widening of
Summerlin Parkway. The investigation will include gathering field information needed for the
new pavement improvements, and the evaluation of the existing pavement along Summerlin
Parkway, and existing ramps. The work shall conform to AASHTO criteria. The work to be
completed is as follows:
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* Review pertinent background data, including in-house geotechnical data, readily
available geotechnical reports, stereoscopic aerial photographs, published geologic
maps, soils data, and literature.

= Perform a site reconnaissance along the subject road alignments to evaluate the
existing pavement conditions. Areas that exhibit significant pavement deterioration
and cracking will be documented.

= Perform a subsurface evaluation consisting of borings and cores along the
Summerlin Parkway and all ramp alignments. The borings will be drilled at a spacing
of approximately 500 feet to depths of approximately 10 feet along Summerlin
Parkway and one core at Ya-mile spacing in each direction. One boring will be drilled
on each ramp. A total of fifty (60) borings and forty (40) cores are anticipated. The
explorations will be logged during drilling and samples used for laboratory testing.
The station, offset and elevation at the boring and core locations will be obtained and
documented in the plans and report.

= Obtain and review geotechnical reports for the structures, including bridges, sound
walls and retaining walls, along Summerlin Parkway. Borings to supplement and
confirm existing information will be part of Additional Services.

= _ Perform. laboratory tests to evaluate physical and engineering properties of the
subgrade, including gradation, Atterberg limits, plasticity limit, R-value, solubility and
chemical (sulfate) considerations.

» Compile and analyze the accumulated data. Recommend new pavement sections.
Transmit core information to NDOT Materials Division for determination of existing
pavement rehabilitation.

= Prepare a written report presenting the findings, conclusions, and geotechnical
recommendations for the design and construction of the proposed improvements,
including recommendations regarding new pavement section and overlay thickness
(By NDOT) based on AASHTO design criteria, structural bearing capacity, earthwork
and backfill requirements. Prepare recommendations for pier designs, retaining
walls and foundations for structures requiring major modifications.

= Review final plans to confirm conformance with recommendations in geotechnical
report. Prepare letter certifying conformance.

Pavement design will be based on the AASHTO Guide for Pavement Design, and NDOT
criteria. A copy of the geotechnical report recommendations will be included in the Preliminary
Design Report.

430 Utility Coordination: The Consultant shall contact the utility companies to obtain
information relating to the location and size of their existing facilities. Existing utilities within the
project limits will be shown on base mapping using survey data and as-built information supplied
by the City and local utility companies. Existing utilities shown on base mapping will be
submitted to the utility companies to verify size and location. Potential conflicts between
existing utilities and the proposed will also be identified. A detailed utility conflict schedule and
potholing plan will be prepared and included in the Preliminary Design Report. The Consultant
shall acquire prior rights documents with assistance from the City.
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435 Drainage Study: A Conceptual Drainage Study with recommendations will be prepared by
the Consultant. The Consultant shall research the drainage studies and plans for the existing
drainage improvements along Summerlin Parkway. The study shall include preparing the onsite
and offsite hydrologic models for areas of the project that do not drain directly into the existing
CCRFCD facilities based on the preliminary grading concepts in accordance to the most
restrictive level of NDOT, CCRFCD or RTC criteria. Conceptually size hydraulic conveyance
facilities to protect the road will also be determined based on normal depth methodology. No
new regional flood control facilities are anticipated for this project. It is assumed that the
existing CCRFCD facilities are sufficient to handle the 100-year design flows. The study shall
be submitted to the City, NDOT, CCFCD and RTC for review. A copy of the Technical Drainage
Study will be included in the Preliminary Design Report. The project will extend existing
drainage facilities to accommodate the widening of Summerlin Parkway.

440 Bridge Widening Analysis: The Consultant shall review the existing structures and make
recommendations for modifying the structures at Rampart Boulevard, RCB box west of Rampart
and Town Center Drive and Crestdale Lane to accommodate the proposed widening. The
Consultant shall prepare a preliminary bridge sheet showing the proposed modifications.

445 Lighting Analysis: The Consultant shall prepare a lighting study for the Project to
determine the lighting system required including type, location and possible locations of service

pedestals. The study will include evaluating the performance of high mast vs. conventional ..

lighting.

450 Submittal: This submittal will include plans and cost estimates for all Preliminary Design
items approved for construction. Preliminary plans will be assembled and construction costs
estimated for all major items of work to be contracted.

= Deliverable: Eighteen (18) copies of the Preliminary Design Report with eighteen
(18) sets of 11 x 17 (half-size) plan sets depicting the preferred alternative
conceptual design.

4.0 FINAL DESIGN AND CONSTRUCTION PLANS - PHASE 2 (RAMPART TO U.S. 95)

Following approval of the Preliminary Design Report and confirmation and approval of the final
scope of improvements, the Consultant shall commence with final design and preparation of
contract documents for Summerlin Parkway from Rampart Boulevard Interchange to the U.S.
95/Rainbow Boulevard Interchange. Any design items included in the scope that were not
anticipated or included hereunder including the final design of improvements on the cross street
and/or ramps shall be added to the scope of work by Additional Service request.

TASK 500 - PRELIMINARY AND GENERAL ITEMS

505 Design Kickoff Meeting: The Consultant shall prepare an agenda and a final Project
schedule and attend a kickoff meeting with the City within ten calendar days of the issuance of
the Notice to Proceed with final design. By noon of the third business day following the
meeting, the Consultant shall prepare and distribute draft meeting minutes to all attendees. The
Consultant shall prepare and distribute final meeting minutes and approved project schedule by
the end of the third business day following distribution of the draft minutes.
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* Deliverable: Final design kickoff meeting, meeting minutes and project schedule.

510 Regular Monthly Progress Meetings: To be held with the City, other agencies and utility
companies as required. By noon of the third business day following each meeting, the
Consuitant shall prepare and distribute draft meeting minutes to all attendees. The Consultant
shall prepare and distribute final meeting minutes by the end of the third business day following
distribution of the draft minutes. For purposes of this Scope of Services, it has been assumed
that ten (10) progress meetings will be held for Phase 2.

= Deliverable: Project progress meeting and meeting minutes.

515 Project Management/Administration: General project management, preparation of
monthly invoices in the City's format, and coordinate the work of all subconsultants.

520 Project Coordination: Meetings will be held to review and discuss the 50%, 90% and final
submittal comments. The review meetings may be held in lieu of, or in conjunction with, the
regular progress meetings. By noon of the third business day following each meeting, the
Consultant shall prepare and distribute draft meeting minutes to all attendees. The Consultant
shall prepare and distribute final meeting minutes by the end of the third business day following
distribution of the draft minutes.

.= _ Deliverable: . Project coordination meetings and meeting minutes

525 Technical Drainage Study: The Consultant shall prepare a technical drainage study for
Summerlin Parkway from Rampart Boulevard to US 95 consisting of refining the hydrologic
analysis, modeling the facilities using WSPG or Standard Form 6 programs and summarizing
results in a study. The study will also review and analyze the drainage flow from roadside
ditches to the Angel Park Detention Basin to mitigate existing erosion problems.

= Deliverable: Technical Drainage Study — Rampart Boulevard to US 95.
TASK 600 — 50% PLANS, SPECIAL PROVISIONS AND ESTIMATE

605 Utility Potholes: The Consultant shall determine the need for utility potholes as required,
to locate existing utilities that would interfere with the proposed roadway, structural and
drainage improvements. A maximum of thirty (30) potholes will be included under this Scope of
Services. Additional potholes, if required, and approved by the City, will be obtained under
Additional Services as defined in Exhibit “B’.

= Deliverable: Utility pothole data consisting of location, depth and size of each utility
facility actually located in the field (or attempted location if facility cannot be found).

610 Utility Coordination: The Consultant will set up meetings with the City, RTC, and affected
utility companies to coordinate utility issues. Road plan and profile sheets, preliminary storm
drain profiles, and preliminary sanitary sewer profiles will identify potential utility conflicts and
will be available for the meeting.

» Deliverable: Half-size (11" x 17”) plans sent to the utility companies.

615 50% Submittal: This submittal will include plans, Special Provisions and cost estimates for
all Predesign Report items approved for construction to be included in the project. Preliminary
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Special Provisions to the Standard Specifications will be assembled and construction costs

estimated.

The preliminary plans to be submitted will tentatively include the following sheets:

City of Las Vegas standard cover sheet. The City shall provide an electranic file for
the Consultants use. (1 sheet)

Location Map, Vicinity Map and Sheet Index (1 sheet)
Notes, Symbol Index and Abbreviations (1 sheet)

Monumentation and Survey Control Sheet (4 sheets) at a scale of 1 inch to 400 feet,
containing the basis of bearing, benchmarks, centerline bearings and distances and
ties.

Typical Sections (3 sheets) showing structural sections of the proposed
improvements (width and depth of asphalt paving and base, medians, ramp side
slopes, sidewalks and curbs, overlays and cross slopes)

Removal and Relocation Plan (13 sheets) at a scale of 1 inch to 50 feet. The plan
view- shall depict the iimits of work, existing topography, centerline stationing,
bearings, existing utilities and locations of all improvements to be removed
and/relocated within the limits of work.

- Roadway Construction- Plan (18 sheets) at a scale of 1 inch to 50 feet. ‘The plan

view shall depict the limits of work, existing topography, centerline stationing,
bearings, geometrics, existing utilites and locations of all improvements for
Summerlin Parkway. The plans will also include overlaying the existing ramps.

Roadway Pavement Grading and Gore Plans (27 sheets) at a scale of 1 inch to 20
feet horizontal. The plan view shall show the proposed pavement grades along the
proposed edge of pavement at 50-foot intervals along the tangents and 25-foot
intervals along curvilinear sections.

Storm Drain Plan/Profile and Grading Sheets (21 sheets) at a scale of 1 inch to 50
feet horizontal and 1 inch to 5 feet vertical. The plan view shall depict existing
utilities, grading and the location and size of inlets, laterals, manholes and main
pipes along Summerlin Parkway. The length and siope of storm drain pipes will also
be shown.

Traffic Signing and Striping Plans (29 sheets) at a horizontal scale of 1 inch to 50
feet. Signing and striping plans will include location and type of all pavement
markings, location and mounting type for all ground mounted signs, and legend
details, sign structure details and locations for all overhead signs, including VMS and
Trailblazer signs.

Lighting Plans (25 sheets) at a horizontal scale of 1 inch to 50 feet. Lighting plans
will include location and type of lighting fixtures, including lighting for Summerlin
Parkway, continuous ramp lighting for on and off-ramps, underpass lighting, all
service points and circuit details. The plans will also include the following TS
devices:

o Interconnect conduit and fiber optic cable along the ramp to connect to
the existing signal controller cabinet at the cross street

o Traffic monitoring and surveillance cameras at Summerlin Pkwy/US 95,
Buffalo, Durango, and Rampart.
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o Traffic count detector stations.

» Structural Details (6 sheets) for the modification of MSE walls at golf cart crossings
and culvert extensions.

= Traffic Control Plans (6 sheets) for Summerlin Parkway. Basic layout for temporary
crossovers for Summerlin Parkway detours will be provided. These sheets will be for
temporary paving and striping only. Construction phasing and general traffic control
plans shall be prepared by the Consultant for the improvements within NDOT right-
of-way, including requirements within the U.S. 95/Rainbow Boulevard Interchange,
as required for NDOT Encroachment Permit Application. Detailed traffic control
plans for the project will be prepared by Contractor. Conceptual locations for
Overheight Detection Warning Systems shall be determined.

= Sound Wall/Fencing Plans (21 sheets) at a scale of 1 inch to 50 feet. Plan sheets
shall show new sound wall and fence line adjacent to revised ramps including the
removal of existing fence, where applicable. Structural details for the sound walls
will be included.

* Landscaping/Irrigation Restoration Plans (18 sheets) at a scale of 1 inch to 50 feet.
Plan sheets shall show restoring existing landscaping and irrigation systems. New
landscaping design is not included in this task but will be part of Additional Services.

Total Estimated Sheets = 194

= Deliverable: Eighteen (18) copies each of the half-size (11" x 17”) plans, and cost
estimates by item and funding source for review by the City and RTC. Seven copies
each of the half-size plans for review by each utility company.

TASK 700 - 90% PLANS, SPECIAL PROVISIONS AND ESTIMATE

705 90% Submittal: This submittal will include further refinements to the 50% plans, Special
Provisions, and cost estimate o reflect 90% completion. In addition to the items contained in
the 50% submittal, this submittal will include responses to comments on the 50% plans, storm
drain lateral profiles, a general construction schedule, including an investigation of possible
construction staging areas, and recommendations for earthwork balancing. Prior to the 90%
submittal, the following shall be performed; walk-thru with the City, buildability and
constructability review, detailed utility conflict schedule and potholing plan review (consisting of
preparing working drawings of construction plans showing the utilities and crossings), review
boring locations and recommendations of geotechnical report and review construction phasing
and traffic control including detours and crossovers.

= Deliverable: Eighteen (18) copies each the half-size (11" x 17") plans, Special
Provisions, general construction schedule, and cost estimate by item and funding
source for review by the City and RTC. Quantities and cost estimate will be broken
out by funding source. Seven copies of the half-size plans for review by the utility
companies responsive to their comments from the 50% submittal.

TASK 800 - FINAL PLANS, SPECIAL PROVISIONS AND ESTIMATE

805 Final Submittal: The plans, Special Provisions, and cost estimate will be further refined to
reflect completion. The Special Provisions will include a bid schedule in City format.

Page 18 of 23



» Deliverable: Eighteen (18) copies each of half-size plans (11" x 17”), Special
Provisions, and cost estimate. Quantities and cost estimate will be broken out by
funding source.

810 NDOT Encroachment Permit: Prepare and submit an NDOT Encroachment Permit
Application for the Summerlin Parkway improvements within NDOT jurisdiction.

«  Deliverable: Approved NDOT Encroachment Permit.

TASK 900 - BID SUBMITTAL: The Consultant will make final corrections to the plans and
Special Provisions and prepare the final cost estimate using the City’s bid schedule. The
Consultant wili obtain final approval signatures from the City, RTC, and the utility companies.

» Deliverables: One set of full-size (24" x 36") mylar plan sheets stamped and signed
by a Nevada P.E., which includes the cover sheet containing all approval signatures.
One set of original Special Provisions stamped and signed by a Nevada P.E. One
copy of the final cost estimate in the City’s bid schedule format. Two CDs (City and
NDOT) containing electronic design (.dwg) files.

TASK 1000 - PRE-CONSTRUCTION SERVICES - PHASE 2:
1005 Attend Pre-Bid Meeting.

1010 Technical Addenda: The Consultant will prepare up to three (3} technical addenda as
requested by the City. It is agreed, however, that such work will not be counted against this
allowance and shall not be considered to be Additional Services when caused by a failure of the
Consultant to perform in the first instance.

= Deliverables: Technical addenda.

1015 Attend Pre-Construction Meeting.

5.0 FINAL DESIGN AND CONSTRUCTION PLANS - PHASE 3 (CC 215 TO RAMPART)

Following approval of the Preliminary Design Report, and confirmation and approval of the final
scope of improvements, the Consultant shall commence with final design and preparation of
contract documents for Summeriin Parkway from CC 215 to Rampart Boulevard Interchange.
Any design items included in the scope that were not anticipated or included hereunder
including the final design of improvements on the cross street and/or ramps shail be added to
the scope of work by Additional Service request.

TASK 1100 - PRELIMINARY AND GENERAL ITEMS

1105 Design Kickoff Meeting: The Consultant shall prepare an agenda and a final Project
schedule and attend a kickoff meeting with the City within ten calendar days of the issuance of
the Notice to Proceed with final design. By noon of the third business day following the
meeting, the Consultant shall prepare and distribute draft meeting minutes to all attendees. The
Consultant shall prepare and distribute final meeting minutes and approved project schedule by
the end of the third business day following distribution of the draft minutes.
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= Deliverable: Final design kickoff meeting, meeting minutes and project schedule.

1110 Regular Monthly Progress Meetings: To be held with the City, other agencies and utility
companies as required. By noon of the third business day following each meeting, the
Consultant shall prepare and distribute draft meeting minutes to all attendees. The Consultant
shall prepare and distribute final meeting minutes by the end of the third business day following
distribution of the draft minutes. For purposes of this Scope of Services, it has been assumed
that ten (10) progress meetings will be held for Phase 3.

» Deliverable: Project progress meeting and meeting minutes.

1115 Project Management/Administration: General project management, preparation of
monthly invoices in the City’s format, and coordinate the work of all subconsultants.

1120 Project Coordination: Meetings will be held to review and discuss the 50%, 90% and
final submittal comments. The review meetings may be held in lieu of, or in conjunction with,
the regular progress meetings. By noon of the third business day following each meeting, the
Consultant shall prepare and distribute draft meeting minutes to all attendees. The Consultant
shall prepare and distribute final meeting minutes by the end of the third business day following
distribution of the draft minutes.

= Deliverable: Project coordination meetings and meeting minutes

1125 Technical Drainage Study: The Consultant shall prepare a technical drainage study for
Summerlin Parkway from CC-215 to Rampart Boulevard consisting of refining the hydrologic
analysis, modeling the facilities using WSPG or Standard Form 6 programs and summarizing
results in a study.

= Deliverabfe: Technical Drainage Study — CC-215 to Rampart Boulevard.
TASK 1200 — 50% PLANS, SPECIAL PROVISIONS AND ESTIMATE

1205 Utility Potholes: The Consultant shall determine the need for utility potholes as required,
to locate existing utilities that would interfere with the proposed roadway, structural and
drainage improvements. A maximum of thirty (30) potholes will be included under this Scope of
Services. Additional potholes, if required, and approved by the City, will be obtained under
Additional Services as defined in Exhibit “B’.

= Deliverable: Utility pothole data consisting of location, depth and size of each utility
facility actually located in the field (or attempted location if facility cannot be found).

1210 Utility Coordination: The Consultant will set up meetings with the City, RTC, and
affected utility companies to coordinate utility issues. Road plan and profile sheets, preliminary

storm drain profiles, and preliminary sanitary sewer profiles will identify potential utility conflicts
and will be available for the meeting.

= Deliverable: Half-size {(11” x 17”) plans sent to the utility companies.

1216 50% Submittal: This submittal will include plans, Special Provisions and cost estimates
for all Predesign Report items approved for construction to be included in the project.
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Preliminary Special Provisions to the Standard Specifications will be assembled and
construction costs estimated.

The preliminary plans to be submitted will tentatively include the following sheets:

City of Las Vegas standard cover sheet. The City shall provide an electronic file for
the Consultants use. (1 sheet})

Location map, Vicinity map and Sheet Index (1 sheet)
Notes, Symbol Index and Abbreviations (1 sheet)

Monumentation and Survey Control Sheet (5 sheets} at a scale of 1 inch to 400 feet,
containing the basis of bearing, benchmarks, centerline bearings and distances and
ties.

Typical Sections (3 sheets) showing structural sections of the proposed
improvements (width and depth of asphalt paving and base, medians, ramp side
slopes, sidewalks and curbs, overlays and cross slopes)

Removal and Relocation Plan (15 sheets) at a scale of 1 inch to 50 feet. The plan
view shall depict the limits of work, existing topography, centerline stationing,
bearings, existing utilities and locations of all improvements to be removed
and/relocated within the limits of work.

Roadway Construction Plan (20 sheets) at a scale of 1 inch to 50 feet.. The plan - -

view shall depict the limits of work, existing topography, centerline stationing,
bearings, geometrics, existing utilities and locations of all improvements for
Summerlin Parkway. The plans will also include overlaying the existing ramps.

Roadway Profile Sheets (34 sheets) at a scale of 1 inch to 20 feet horizontal. The
plan view shall show the proposed pavement grades along the proposed edge of
pavement at 50-foot intervals along the tangents and 25-foot intervals along
curvilinear sections.

Storm Drain Plan/Profile and Grading Sheets (21 sheets) at a scale of 1 inch to 50
feet horizontal and 1 inch to & feet vertical. The plan view shall depict existing
utilities, grading and the location and size of inlets, laterals, manholes and main
pipes along Summerlin Parkway. The length and slope of storm drain pipes will also
be shown.

Traffic Signing and Striping Plans (37 sheets) at a horizontal scale of 1 inch to 50
feet. Signing and striping plans will include location and type of all pavement
markings, location and mounting type for all ground mounted signs, and legend
details, sign structure details and locations for all overhead signs, including VMS and
Trailblazer signs.

Lighting Plans (29 sheets) at a horizontal scale of 1 inch to 50 feet. Lighting plans
will include location and type of lighting fixtures, including lighting for Summerlin
Parkway, continuous ramp lighting for on and off-ramps, underpass lighting, all
service points and circuit details. The plans will also include the following ITS
devices

o Interconnect conduit and fiber optic cable along the ramp to connect to
the existing signal controller cabinet at the cross street

o Traffic monitoring and surveillance cameras at Summerlin Pkwy/US 95,
Buffalo, Durango, and Rampart.
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o Traffic count detector stations.

= Bridge Modification Plans (12 sheets) for the underpass modification (slope tie back)
at Crestdale Lane, and bridge modifications at Town Center Drive and Rampart
Boulevard, MSE walls at golf cart crossings and culvert extensions.

= Structural Details (6 sheets) for the modification of MSE walls at golf cart crossings
and culvert extensions, sound walls and screen walls.

= Traffic Control Plans (6 sheets) for Summerlin Parkway. Basic layout for temporary
crossovers for Summerlin Parkway detours will be provided. These sheets will be for
temporary paving and striping only. Detailed traffic control plans for the project will
be prepared by Contractor. Conceptual locations for Overheight Detection Warning
Systems shall be determined.

* Sound Wall and Fencing Plans (30 sheets) for Summerlin Parkway. Plan sheets
shall show new sound wall and fence line adjacent to revised ramps including the
removal of existing fence, where applicable. Structural details for the sound walls
will be included.

* Landscaping/Irrigation Restoration Plans (20 sheets) at a scale of 1 inch to 50 feet.
Plan sheets shall show restoring existing landscaping and irrigation systems. New
landscaping design is not included in this task but will be part of Additional Services.

Total Estimated Sheets = 241

= Deliverable: Eighteen (18) copies each of the half-size (11" x 17”) plans, and cost
estimates by item and funding source for review by the City and RTC. Seven copies
each of the half-size plans for review by each utility company.

TASK 1300 - 90% PLANS, SPECIAL PROVISIONS AND ESTIMATE

1305 90% Submittal: This submittal will include further refinements to the 50% plans, Special
Provisions, and cost estimate to reflect 90% completion. In addition to the items contained in
the 50% submittal, this submittal will include responses to comments on the 50% plans, storm
drain lateral profiles, a general construction schedule, including an investigation of possible
construction staging areas, and recommendations for earthwork balancing. Prior to the 90%
submittal, the following shall be performed; walk-thru with the City, buildability and
constructability review, detailed utility conflict schedule and potholing plan review (consisting of
preparing working drawings of construction plans showing the utilities and crossings), review
boring locations and recommendations of geotechnical report and review construction phasing
and traffic control including detours and crossovers.

* Deliverable: Eighteen (18) copies each the half-size (11" x 17°) plans, Special
Provisions, general construction schedule, and cost estimate by item and funding
source for review by the City and RTC. Quantities and cost estimate will be broken
out by funding source. Seven copies of the half-size plans for review by the utility
companies responsive to their comments from the 50% submittal

TASK 1400 - FINAL PLANS, SPECIAL PROVISIONS AND ESTIMATE
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1405 Final Submittal: The plans, Special Provisions, and cost estimate will be further refined
to reflect completion. The Special Provisions will include a bid schedule in City format.

= Deliverable: Eighteen (18) copies each of half-size plans (11" x 17”), Special
Provisions, and cost estimate. Quantities and cost estimate will be broken out by
funding source.

1410 County Encroachment Permit: Coordinate with Clark County Public Works (CCPW) to
obtain approval for improvements required within CC 215 right-of-way.

» Deliverable: CCPW approval and signature on plans

TASK 1500 - BID SUBMITTAL: The Consultant will make final corrections to the plans and
Special Provisions and prepare the final cost estimate using the City’s bid schedule. The
Consultant will obtain final approval signatures from the City, RTC, and the utility companies.

= Deliverables: One set of full-size (24" x 36”) mylar plan sheets stamped and signed
by a Nevada P.E., which includes the cover sheet containing all approval signatures.
One set of original Special Provisions stamped and signed by a Nevada P.E. One

copy of the final cost estimate in the City's bid schedule format. Two CDs (City and
NDQOT) containing electronic design {.dwg) files.

* TASK 1600 — PRE-CONSTRUCTION SERVICES — PHASE 3;

1605 Attend Pre-Bid Meeting.

1610 Technical Addenda: The Consultant will prepare up to three (3) technical addenda as
requested by the City. It is agreed, however, that such work will not be counted against this
allowance and shall not be considered to be Additional Services when caused by a failure of the
Consultant to perform in the first instance.

= Deliverables: Technical addenda.

1615 Attend Pre-Construction Meeting.
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SUMMERLIN PARKWAY IMPROVEMENT PROJECT
CLARK COUNTY ROUTE 215 BRUCE WOODBURY BELTWAY TO US 95
EXHIBIT “B”
ADDITIONAL SERVICES

TASK 1700 - ADDITIONAL SERVICES: Additional services may be requested of the
Consultant by the City during the project duration. Although unforeseen or uncertain at this
time, these services could include the following:

1705

1710

1715

1720
17725
1730
1735
1740

1745
1750
1755

1760

1765

Demolition plans and contract documents.

Additional Progress Meeting, Project Administration and Project Coordination due to
an extended design duration.

Additional public meetings that could be deemed necessary.

Collect additional turning movement and ADT ftraffic counts to augment or
supplement traffic data collected by the Consultant or City.

Additional pothole location exhibits, potholing subcontactor services and pothole
survey. - C : C e S

Additional design work due to expanded scope or major Project changes occurring
after the Phase 1 Feasibility Study.

Additional drainage analyses and/or design beyond the scope of work and
assumptions outlined in Exhibit A.

Additional structural design and details beyond the scope of work outlined in Exhibit
A

Assist the City in evaluating bids received.
Review shop drawings and/or contractor submittals as requested by the City.
Answer contractor RFls as directed by the City.

Modify construction drawings to show as-built revisions as provided on redlines
supplied by the construction inspector. Any improvements that are not constructed
per the approved drawings will be drawn as constructed and clouded as an “AS-
BUILT” revision.

Prepare construction plans for the following ITS Devices/Tasks:
Ramp metering signal systems for the ramps.
Communications hub facility near 215 interchange.
Freeway and arterial DMS.

Dynamic advisory signs for metered on-ramp delay time.
Procedures, Practices and System Design.

cooow
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1770
1775

1780

1785

1790

Page 2 of 2

Prepare signal modifications at ramp intersections.
Prepare 3-D animation of the proposed improvements for use at public meetings.

Prepare landscaping plans for new layout and design beyond the scope of work
outlined in Exhibit A.

Prepare construction plans for a braided ramp design for westbound Summerlin
Parkway and Buffalo westbound off ramp as a recommendation of Task 300

Prepare plans for a trail.



Exhibit C
Manhour Estimates
Summaerlin Parkway,
CC 21510 US-95
Professional Services Agreement

DATE: 1/30/06 PROJECTED HOUR
f -, Task Description. ' _ Sr.Eng. | “Designer.:
; Sin e Hourly Ratés $179.00.:[: $114.00 |-
BASIC SERVICES
100 [Preliminary and General ltems {Phase T}
105 |Kickoff Meeting 4 8 4 16
110 |Regular Monthly Progress Meetings (6) 4 18 12 34
115 |Project Management/Adminstration 24 12 36
120 |Project Coordination 4 . 12 16
125 |Public Cutreach and Invalvement 24 160 160 120 464
200 |Envir ital A mant
205 [Public Invelvement Process 10 10 20
210 |Collect Engineering Data 4 20 40 64
215 |Cdllect Envirenmental Data 20 10 20 50
220 |identify Preliminary Alternatives 10 10 80 40 80 220
235 |Conduct Public Workshop #1 4 4 10 20 38
240 _ |Preliminary Engr. Analysis 10 40 ilt] 120 40 280
245 [Preliminary Env. Analysis 20 20 40 80
250 |Refine Alternatives 10 10 20 40 80
256 |Conduct Public Workshop #2 4 4 10 20 38
260 |Prepare Draft EA 20 40 80 40 180
265 |Conduct Formal Public Hearing 4 4 10 20 38
270 |Prepare Final EA 10 4 20 10 44
300 |Feasibility Study
305 |Collect Engineering Data 2 8 8 18 34
310 [Traffic Study 8 24 . 160 . 60 252
315 [Conceptual Plan 8 50 160 160 240 628
320 - [Design Workshop - 4 8 4 8 . 8 32
325 |ITS Investigation 1 4 8 13
330 |Noise Study 4 16 80 80 180
335 |Landscaping and Aesthetic Concepts 2 4 [
340 |NDOT Compliance Review 4 24 40 BO 148
400 |Preliminary Design .
405  |Control Survey 10 56 40 40 146
410 |Design Surveys 10 210 220
415 __[Right-of-Way Mapping 16 B0 B0 40 160 80 456
420  |Horizontal Contral Plan - 36 : - 16 &0 60 24 196
425 |Geotechnical Invest and Pvmt Design Report 1 8 8 80 97
430 _|Lhility Coordination 20 40 40 100
435 |Conceptual Drainage Study 11 42 116 270 439
440  |Bridge Widening Analysis 20 80 60 40 200
445  |Lighting Analysis 8 40 40 88
450 |Submittal 4 8 16 28
500 [Preliminary and General items (Phase 2)
505 |Kickoff Meeting 4 8 4 16
510 |Regular Monthly Progress Meetings (10) B8 30 20 58
515 |Project Management/Adminstration 24 12 36
520 |Project Coordination 4 12 16
525 |Technical Drainage Study 8 24 74 140 246
600 |50% Plans, Special Provisions & Est.
605 |Utility Potholes (10) B 8 16 8 40
610 Utility Coordination 16 40 56
6156 [50% Submittal 16 166 250 532 569 1080 2613
700 |90% Plans, Special Provisions & Est.
705 [90% Submittal 18 185 278 491 632 1200 2804
800 |Final Plans, Special Provisions & Est.
805 [Final Submittal 2 18 28 59 63 120 290
900 |Bid Submittal 2 24 60 &0 60 206
1000 |Pre-Construction (Phase 2)
1005 |Attend Pre-Bid Meeting 4 2 6
1010 _|Technical Addenda 2 8 20 20 50
1015 | Attend Preconstruction Meeting 4 2 3]
1100 |Preliminary and General ltems (Phase 3)
1105 |Kickoff Meeting 4 8 4 16
1110 |Regular Monthly Progress Meetings {10} 8 30 20 58
1115 |Project Management/Adminstration 24 12 36
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Manhour Estimates
Summerin Pariway,

Exhibit C

CC 21510 US-95
Professional Services Agreement

1120 [Project Coordination 4 12 16
1125 | Technical Drainage Study 8 24 74 140 246
1200 |50% Plans, Special Provigions & Est,
1205 JUtility Potholes {10} 8 8 16 8 40
1210 [Ulility Coordination 16 40 56
1215 |50% Submittal 20 206 349 639 645 1240 3099
1300 |90% Plans, Special Provisions & Est.
1305 |90% Submittal 22 229 388 710 717 1378 3444
1400 |Final Plans, Special Provisions & Est.
1405 _[Final Submittal 2 23 39 71 72 138 345
1410 {County Encroachment Pemit 8 8 16
1500 [Bid Submittal 2 24 60 60 60 206
1600 |Pre-Construction (Phase 3}
1605 [Atlend Pre-Bid Meeting 4 2 3]
1610 |Technical Addenda 2 8 20 20 50
1615 | Attend Preconstruction Meeting 4 2 )
1700 |Additional Services
1705 _|Demolition plans and contract documents 2 16 40 60 100 218

Additional Progress Meetings, Project
1710 j{Administration and Project Coordination 2 16 12 30
1715 | Additional public meetings 4 i6 16 40 76

Collect additional turning movement and ADT
1720 [traffic counts 1 1 4 6
1725 |Additional pothole location exhibits 2 8 16 10 36
1730 [Additonal design wark 2 18 40 80 120 258
1735 |Additional drainage analyses 2 B 16 16 8 50
1740 |Additional structural design 2 8 24 24 16 74
1745 |Assist the City in evaluating bids received. 1 4 4 9
1750 [Review shop drawings 2 40 80 100 80 302
1755 | Answer contractor RFls 4 40 60 60 164
1760 _[Modify constructon drawings 2 16 60 80 158
1765 [Prepare construction drawings for ITS devices 1 [i] 8 17
1770 _{Prepare signal mods at ramp intersections 2 16 40 120 178
1775 |Prepare 3D animation 2 8 16 120 146
1780 |Prepare landscaping plans 1 4 8 17
Prepare plans for braided ramps between

1785 [Summerlin and Buffalo 8 40 100 160 240 400 80 1028
1790 [Prepare trail plans B8 27 40 110 140 220 545

]'Baslc Services Total 427 1,889 1,696 4,368 3,468 6.838 370 18,054

[Special Services Total 46 290 320 726 944 806 90 3,312
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ExhibitD
Cost Derlvative and Hourly Fee Schedule
Summerlin Parkway,
CC-21510 US-95
Professional Services Agreement

DATE: 1/30/06

PRQJECTED COSTS

Task No Survey
S 5.$172.00- $173.00° 1 $114.00 - $210.00 .
BASIC SERVICES:

100 _ |Prelimimary and General ltems (Phase 1)

105 [Kickoff Maeting $716.00 1,384.00 $0.00 $532.00 $0.40 $0.00 $0.00 $2,632.00

110 [Regular Monthly Progress Meetings {6} $716.00 3,114.00 $0.00 $1.596.00 3000 $0.00 $0.00 $5,428.00

115 _ [Project Management/Adminstration $4,296.00 | $2,076.00 $0.00 $0.00 $0.00 $0.00 0.00 §6,372.00

120 |Project Coordination $716.00 $2,676.00 $0.00 $0.00 30.00 30.00 0.00 $2,792.00

125  |Public Outreach and Invoclvement $4,206.00 | $27,680.00 $0.00 $21,280.00 $0.00 $11,040.00 0.00 $25,000.00 $85,296.00

200 _ |Environmental Assessment

205 |Public Invoivement Process $1,700.00 1,730.00 $0.00 $0.00 3$0.00 3090 0.00 $30,000.00 $33,520.00

230 |Coilect Engineering Data $716.00 3,460,00 $0.00 $0.00 $0.00 $3.680.00 0.00 $7,856.00

215 ICoflect Environmental Data $3,580.00 1,730.00 $0.00 $2,660.00 $0.00 30.00 $0.00 $7,970.00

220 (ldentify Preliminary Altamatives $1,790.00 1,730.00 $12,160.00 $5.320.00 $0.00 7,360.00 $0.00 $12,500.00 $40,860.00

235 [Conducl Public Warkshop #1 $716.00 $692.00 $0.00 $1,330.00 $0.00 1,840.00 $0.00 $4,578.00

240 |Pretiminary Engr. Analysis 1,760.00 | $6.920.00 $12,160.00 | $15,960.00 $0.00 3,680.00 $0.00 $14,000.00 $54.510.00

245 |[Preliminary Env. Analysis 53,580.00 | $3.460.00 0.00 $0.00 >0.00 3,680.0 $0.00 $35.000.00 $45,720.00

250 |Refine Allernatives 1,760.00 | $4.730.00 0.00 $2.660.00 50.00 3.680.0 $0.00 $9,860.00

255 |Conduct Public Workshap #2 $716.00 $692.00 Q.00 $1.330.00 0.00 1,840.00 $0.00 $4 578.00

280 [Prepare Draft EA $3.580.00 | $6,920.00 0.00 $10,640.00 0.00 3,680.00 $0.00 $24,820.00

265 |Conduct Formal Pubtic Hearing $716.00 3$692.00 0.00 $1,330.00 0.00 1.840.00 $0.00 $4,578.00

270 |Prepare Final EA $1,790.00 $692.00 $0.00 $2,660.00 $0.00 $920.00 0.00 $2,000.00 $8,062.00

300 |Feaslbllity Study

30! Collect Engineering Data $0.00 $346.00 $0.00 $1.064.00 $612.00 $1,472.00 $0.00 $3,794.00
1 Traffic Study $1,432.00 | $4.152.00 $0.00 $21,2580.00 | $6,840.00 $0.00 $0.00 $5,000.00 $38,704.00
1 Conceptual Plan $1,432.00 | $19,380.00 $0.00 $21,280.00 | $18,240.00 | $22.080.00 $0.00 $73,412.00

320 |Design Workshop 716.00 $1,384.00 $608.00 $1,064.00 0.00 $736.00 0.00 $4,508.00

325 _ |ITS Investigation 179.00 $692.00 $0.00 $1,064.00 0.00 $0.00 0.00 18,000.00 19,935.00

330 |Moise Study 716.00 $2,768.00 $0.00 $10.640.00 | $9,120.00 0.00 0.00 12,5¢0.00 35,744.00

335 |Landscaping and Aesthetic Concepts $0.00 $346.00 $0.00 $632.00 $0.00 0.00 $0.00 11,000.00 11,678.00

340 |NDOT Compliance Review $716.00 $4,152.00 $6,080.00 $10,640.00 $0.00 0.00 $0.00 21,588.00

400 |Preliminary Design

405 Control Survey $0.00 $1,730.00 $0.00 $7,448.00 $4,560.00 $0.00 $8.400.00 $22,138.00

410 |Design Surveys $0.00 $0.00 $0.00 $0.00 $1,140.00 $0.00 $44,100.00 $40,000.¢0 $85,240.00

415  |Right-of-Way Mapping $2,864.00 [ $13,840.00 | $12,160.00 5,320.00 { $18,240.00 $7,360.00 $0.00 $50,784.00

420 Horizontal Contral Plan 30.00 $6,228.00 $0.00 2,128.00 $6,840.00 $5,520.00 $5,040.00 $1,200.00 $26,956.00

425 [Geotechnical Invest and Pvmt Design Report | $175.00 1,384.00 $0.00 1,064.00 $0.00 $0.00 $16,800.00 $45,000.00 $64,427.00

430 | Utility Coordination $0.00 b3.460.00 $0.00 $5,320.00 $0.00 $3,680.00 $0.0 12,460.00

435 [Conceptual Drainage Study $1,969.00 7,266.00 $0.00 $15,428.00 $0.00 $24.840.00 $0.0 p49,503.00

440 |Bridge Widening Analysis $0.00 53,460.00 $12,160.00 $7.980.00 $4,560.00 $0.00 $0.0i 28,160.00

445  |Lighting Analysis $0.00 1,384.00 $0.00 $5,320.00 $0.00 $3,680.00 $0.00 10,384.00

450 [Submittal $0.00 $692.00 $0.00 $1,064.00 $0.00 $1.472.00 $0.00 $2,000.0C $5,228.00

500 [Preliminary and General fems (Phase 2)

505 |Kickaoff Meeting $716.00 $1,334.00 $0.00 $532.00 $0.00 $0.00 0.00 $2,632.00
10__|Regular Monthly Progress Mealings {10} $1,432.00 | $5,190.00 $0.00 $2.660.00 $0.00 $0.00 0.00 $9,282.00
15 |Project Management/Adminstration $4,206.00 2,076.00 $0.00 $0.00 $0.00 $0.00 0.00 $6,372.00
20 | Project Coordinalion §716.00 2,076.00 $0.00 $0.00 $0.00 $0.00 0.00 $2,752.00

525 |Technical Drainage Study $1.432.00 | $4,152.00 $0.00 $9,842.00 3c.00 $12,880.00 0.00 $28.306.00

600 [50% Plans, Speclal Provisions & Est.

605 | Wility Potholes (10} $0.00 $1,384.00 $0.00 $1,064.00 $1,824.00 $0.00 $1,680.00 $10,000.00 $15,952.00

510 | LHility Coorgination $0.00 $2,768.00 $0.00 $5,320.00 $0.00 $0.00 $0.00 $8,088.00

615 |50% Submitial $2,564.00 | $28.718.00 | $38,000.00 [ $70.756.00 | $64,866.0¢ | $99,360.00 $0.00 $27,000.00 $331,564.00

700 |90% Plans, Special Provisions & Est.

705 |90% Submittal $3,222.00 | $32,005.00 | $42.256.00 | $65.303.00 | $72,048.00 | $110,400.00 $0.00 $27,000.00 $352,234 00

800 jFinal Plans, Speclal Provisions & Est.

805 |Final Submittal $358.00 $3,114.00 $4,256.00 $7,847.00 $7,182.00 $11,040.00 $0.00 $4,500.00 $38,287.00

800 |Bid Submittal $358.00 $4,152.00 $0.00 $7.980.00 $6,840,00 $5,520.00 3000 $500.00 $25,350.00

1000 |Pre-Construction {Phase 2} : $0.00
1005 |Attend Pre-Bid Meeting $0.00 $692.00 $0.00 $266.00 0.00 $0.00 $0.00 $958.00
1010 |Technical Addenda $358.00 $1,384.00 $0.00 $2,660.00 $0.00 $1,840.00 $0.00 $6,242.00
1015 |Attend Preconstruction Meeting $0.00 $692.00 $0.00 $266.00 0.00 $0.00 $0.00 $958.00
1100 [Preliminary and Genheral ltems (Phase 3} $0.60
1105 | Kickoff Meeting $716.00 $1,384.00 36.00 $532.00 $0.00 0.00 $0.00 $2,632.00
1110 |Regular Monthly Progress Meetings {10} $1,432.00 | $5.190.00 $0.00 $2,660.00 $0.00 0.00 $0.00 $9,282.00_
1115 _|{Project Managemant/Adminsiration $4,206.00 2 076.00 $0.00 $0.00 $0.00 0.00 30.00 $6.372.00
1120 | Project Coordination $716.00 2,076.00 30.00 $0.00 $0.00 0.00 $0.0C $2,792.00
1125 |Technical Drainage Study $1,432.00 b4,152.00 $0.00 $9.842.00 $0.00 $12,880.00 $0.00 $28,306.00
1200 |50% Plans, Spectal Provislons & Est. $0.00
205 __|Utility Potholes (10) $0.00 $1,384.00 $0.00 $1,064.00 $1,824.00 $0.00 $1,680.00 $10,000.00 $15,952.00
210 [Utility Coordination $0.00 $2.768.00 £0.00 $5,320.00 30.00 $0.00 $0.00 $8,088.00
215 |50% Submittal $3,580.00 | $35,638.00 | $53,048.00 | $84.987.00 | $73,530.00 | $114,080.00 $0.00 $34,500.00 $399,363.00
1300 [90% Plans, Special Provisions & Est. $0.00
1305 |90% Submittal $3,938.00 | $39,617.00 | $58.976.00 | $94 430.00 [ $81,738.00 { $126,776.00 $0.00 $34.500.00 $439.975.00
1400 _|Final Plans, Special Provisions & Est, $0.00
1405 _JFinal Submittal $358.00 $3.975.00 $5,928.00 $9.443.00 $8,208.00 $12,696.00 $0.00 $5,250.00 $45.862.00
1410 __1County Encroachment Parmit $0.00 $1,384.00 $0.00 $1,064.00 $0.00 $0.00 $0.00 $2,448.00
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Exhibit O
Cost Derivative and Hourly Fee Schedule
Summerlin Parkway,
CC-215t0 US-95
Professional Services Agreement

1500 |Bid Submittal $358.00 $4,152.00 $0.00 $7.980.00 $6.840.00 $5.520.00 $0.00 $500.00 $25,350.00
1600 |Pre-Construction {Phase 3) $C6.00
1605 |Attend Pre-Big Meeting $0.00 $692.00 0.00 $266.00 0.00 $0.00 0.00 $958.00
1610 jTechnical Addenda $358.00 $1,384.00 0.00 $2,660.00 b0.00 $1,840.00 0.00 36,242.00
1615 |Aftend Preconstruction Meeting $0.00 $692.00 $0.00 $266.00 0.00 $0.00 .00 $958.00
1700 |Additional Services
1705 _|Demalition plans and contracl documents $358.00 $2,768.00 $0.00 $5,320.00 $6,840.00 $9,200.00 $0.00 $24,466.00
Additional Pragrass Meetings, Project
1710 |Administralion and Project Coordination $358.00 $2,768.00 $0.00 $1,586.00 $0.00 $0.00 $0.00 $4,722.00
1715 |Additional public meetings $716.00 $2,768.00 $0.00 $2.128.00 $0.00 $3,680.00 $0.0 $9,292.00
Callect additional furning movement and ADT
1720 |traffic counis $179.00 $173.00 $0.00 $532.00 $0.00 $0.00 $0.00 $1,500.00 $2,384.00
1725 |Additional pothole location exhibits $0.00 $345.00 30.00 $1,064.00 $0.00 $1,472.00 $2,100.00 $10,000.00 $14.882.00
1730 }Additonal design work 358.00 2,768.00 $0.00 $5,320.00 $9,120.00 $11,040.00 0.00 $28,606.00
1735 [|Additional drainage analyses 358.00 1,384.00 $2,432.00 $2,128.00 $812.00 0.00 0.00 $7,214.00
1740 |Additicnal structural design 358,00 1,384.00 $31648.00 $3,192.00 | $1.824.00 0,00 0.00 $10.406.00
1745 _|Assist the City in evaluating bids raceived. 179.00 $692.00 $0.00 $632.00 $0.00 0.00 $0.00 $1,403.00
1750 |Review shop drawings }358.00 $6,520.00 $12,760.00 | $13,300.00 [ $6,120.00 $0.00 b0.00 b41,858.00
1755 | Answer contractor RFls 716.00 $6,920.00 $9,120.00 $7.,9680.00 $0.00 $0.00 $0.00 24,736.00
1760 {Modify construcien drawings $358.00 2,768.00 $0.00 7.980.00 $9,120.00 $0.00 $0.00 $20,226.00
17656 |Prepare construction drawings for ITS devices| $179.00 1,384.00 $0.00 1,064.00 $0.00 $0.00 $0.00 $15,000.00 17,627.00
1770 |Prepare signal mods at ramp intersections 358.00 2,768.00 0.00 15.320.00 | $13.680.00 $0.00 $0.00 122,126.00
1775 _ {Prepare 3D animation 35800 1,384.00 0.00 2,128.00 | $13.680.00 $0.00 $0.00 17,550.00
1780 [Prepara landscaping plans 1769.00 1,384.00 0.00 1,064.00 $0.00 $0.00 $0.00 20,000.00 22,627.00
1785 |Prepare plans for braided ramps between Sun] $1,432.00 | $6,920.00 | $15200.00 [ $21,280.00 { $27,360.00 [ $36,800.00 | $16,600.00 $20,000.00 $145,792.00
1790 [Prepare trail plans $1,432.00 | $4.671.00 $5,080.00 | $14,630.00 | $15.960.00 | $20,240.00 $0.00 20,000.00 $83,013.00
[_Baslc Services Total $76,433.00 $326,ﬁ7.00 $257,792.00 | $580,944.00 | $395,352.00 | $628,912.00 | $77 700,00 $406,850.00 $2,750,860.00
[Special Services Total $8,234.00 | $50,470.00 | $48,640.00 | $96,558.00 | $107,616.00| 3$82,432.00 | $18,900.00 $86.500.00 $469,060.00
|Grand Total $84,667.00 | $376,967.00 [ $306,432.00 [ $677,502.00 | $502,068.00 | $711,344.00 [ $95,600.00 $493,450.00 | $3,249,930.00
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EXHIBIT “E”
GENERAL PERFORMANCE SCHEDULE

SUMMERLIN PARKWAY IMPROVEMENT PROJECT
Clark County Route 215 BRUCE WOODBURY BELTWAY TO US 95

Submittal Days Following NTP (for each Submittal)
Feasibility Study/Preliminary Design 250 Days
Environmental Assessment 250 Days
50% PS & E — Phase 1 180 Days
90% PS & E — Phase 1 90 Days
Final PS & E — Phase 1 60 Days
Bid Submittal — Phase 1 45 Days
50% PS & E — Phase 2 180 Days
90% PS & E — Phase 2 90 Days
Final PS & E — Phase 2 60 Days

Bid Submittal — Phase 2 45 Days



EXHIBIT F
INVOICE FORMAT

G.C.Wallace, inc.

CITY OF LAS VEGAS 1555 S. Rainbow Blvd.
Las Vegas, NV 89146
PROJECT: SUMMERLIN PARKWAY WIDENING, US 95 to CC 2156 Date:
ATTENTION: DAN KEATING Invoice No,
Job Nao.
Pay Period__to
Authorized Task Percent églrﬁ:gtt o E:}?:éousw Total Cost
Task Amount Complete Date Amount This Pericd
No. Drawing Title/ Task ltem
100 PRELIMINARY AND GENERAL ITEMS
105 Task 1 $0.00 0% $0.00 $0.00 $0.00
110 Task 2 $0.00 0% $0.00 $0.00 $0.00
115 Task 3 $0.00 0% $0.00 $0.00 $0.00
120 Task4 _ $0.00 0% $0.00 $0.00 $0.00
200 ENVIRONMENTAL ASSESSMENT
205 Task 1 $0.00 0% $0.00 $0.00 $0.00
210 Task 2 $0.00 0% $0.00 $0.00 $0.00
215 Task 3 $0.00 0% $0.00 $0.00 $0.00
220 Task 4 $0.00 0% $0.00 $0.00 $0.00
300 FEASIBILITY STUDY
305 Task 1 $0.00 0% $0.00 $0.00 $0.00
310 Task 2 $0.00 0% $0.00 $0.00 $0.00
315 Task 3 $0.00 0% $0.00 $0.00 $0.00
400 PRELIMINARY DESIGN .
Task 1 $0.00 0% $0.00 $0.00 $0.00
) Task 2 $0.00 0% $0.00 $0.00 $0.00
405 Task 3 $0.00 0% $0.00 $0.00 $0.00
500 PRELIMINARY AND GENERAL ITEMS
505 Task 1 $0.00 0% $0.00 $0.00 $0.00
600 50% PLANS, SPECIAL PROVISIONS & EST.
1605 Task 1 _ $0.00 0% $0.00 $0.00 $0.00
700 90% PLANS, SPECIAL PROVISIONS & EST.
705 FEASIBILITY STUDY $0.00 0% $0.00 $0.00 $0.00
710 Task 1 $0.00 Q0% $0.00 $0.00 $0.00
715 Task 2 $0.00 0% $0.00 $0.00 $0.00
TOTALS $0.00 0% $0.00 $0.00 $0.00
Subtotal all Services $0.00
(5% Retention) $0.00
TOTAL AMOUNT DUE THIS INVOICE $0.00
Total Billed to Date $0.00
Total Amount of Contract $0.00
Total Amount Remaining in Confract $0.00




ATTACHMENT 1 EXHIBIT G
CERTIFICATE
DISCLOSURE OF OWNERSHIP/PRINCIPALS

1. Definitions
“City” means the City of Las Vegas.
“City Council” means the governing body of the City of Las Vegas.

“Contracting Entity,” means the individual, partnership, or corporation seeking to enter into a contract or
agreement with the City of Las Vegas.

“Principal” means, for each type of business organization, the following: (a) sole proprietorship — the owner of the
business; (b) corporation — the directors and officers of the corporation; but not any branch managers of offices
which are a part of the corporation; (¢) partnership — the general partner and limited partners; (d) limited liability
company — the managing member as well as all the other members; (e) trust — the trustee and beneficiaries.

2. Policy

In accordance with Resoiution 79-99 and 105-99 adopted by the City Council, Contracting Entities seeking to
enter into certain contracts or agreements with the City of Las Vegas must disclose information regarding
ownership interests and principals. Such disclosure generally is required in conjunction with a Request for
Proposals (RFP). In other cases, such disclosure must be made prior to the execution of a contract or
agreement.

3. Instructions

The disclosure required by the Resolutions referenced above shall be made through the completion and
execution of this Certificate. The Contracting Entity shall complete Block 1, Block 2, and Block 3. The
Contracting entity shall complete either Block 4 or its alternate in Block 5. Specific information, which must be
provided, is highlighted. An Officer or other official authorized to contractually bind the Contracting Entity shall
sign and date the Certificate, and such signing shall be notarized.

4, Incorporation

This Certificate shall be incorporated into the resulting contract or agreement, if any, between the City and the
Contracting entity. Upon execution of such contract or agreement, the Contracting Entity is under a continuing
obligation to notify the City in writing of any material changes to the information in this Certificate. This notification
shall be made within fifteen (15) days of the change. Failure to notify the City of any material change may result,
at the option of the City, in a default termination (in whole or in part) of the contract or agreement, and/or a
withholding of payments due the Contracting Entity.

Contracting Entit Description
IEity of Las Ve§a§ Summerlin Parkway Widening, U.S. 95 to CC-215
Department of Public Works

400 Stewart Avenue
Las Vegas, NV 89101
(702) 229-5926

EIN or DUNS

Block 3 Type of Business
[ Individual [ ] Partnership [ Limited Liability Company XX Corporation [ ] Trust [] Other:

[CAO — September 2601]



ATTACHMENT 1

CERTIFICATE - DISCLOSURE OF OWNERSHIP/PRINCIPALS

(CONTINUED)
Block 4| Disclosure of Ownership and Principals
In the space below, the Contracting Entity must disclose ail principals (including partners) of the Contracting Entity, as
well as persons or entities holding more than one-percent (1%) ownership interest in the Contracting Entity.
FULL NAME/TITLE BUSINESS ADDRESS BUSINESS PHONE
1. James A. Duddlesten 1555 South Rainbow Boulevard {702) 804-2000
CEO/President Las Vegas, NV 89146
2, E. Robert Peterson 1555 South Rainbow Boulevard (702) 804-2000
Chief Financial Officer Las Vegas, NV 89146
3. Michael D. Ross 1555 South Rainbow Boulevard {702) 804-2000
Sr. Executive Vice President Las Vegas, NV 89146
4, Scott R. Plummer 1555 South Rainbow Boulevard {702) 804-2000
Executive Vice President Las Vegas, NV 89146
5. Calvin L. Black 1555 South Rainbow Boulevard (702) 804-2000
Executive Vice President Las Vegas, NV 89146
6. Benjamin Smith 1555 South Rainhow Boulevard {702) 804-2000
Executive Vice President Las Vegas, NV 89146
7. Christopher Anderson 1555 South Rainbow Boulevard (702) 804-2000
Executive Vice President Las Vegas, NV 89146
8. Eugene Wright 1555 South Rainbow Boulevard (702) 804-2000
Executive Vice President Las Vegas, NV 89146
9.
10.

The Contracting Entity shall continue the above list on a sheet of paper entitled “disclosure of Principals — Continuation”
until full and complete disclosure is made. If continuation sheets are attached, please indicate the number of sheets: ,

Block 5§ DISCLOSURE OF OWNERSHIP AND PRINCIPALS — ALTERNATE

If the Contracting Entity, or its principais or partners, are required to provide disclosure (of persons or entities holding an
ownership interest) under federal law (such as disclosure required by the Securities and Exchange Commission or the
Employee Retirement income Act), a copy of such disclosure may be attached to this Certificate in lieu of providing the
information set forth in Block 4 above. A description of such disclosure documents must be included below.

Name of Attached Document:

Date of Attached Document: Number of Pages:

[CAO — September 2001}



ATTACHMENT 1

| certify under penalty of perjury, that all the information provided in this Certific
further certify that | am an individual authorized to contractually bind the above

et Caundey, NV

Subscribed and sworn to before me this 21** day of

Mart?‘z 2006 ; 2

Notary Public

¥’ Scott R. Plummer, Executive Vice President

.5 GINA LaTORRE
Notary Public State of Nevada
No. 02-76328-1

My appt. exp. July 14, 2004

; T
¥ b
\

P

[CAQ — September 2001]

March 21, 2006



